



G A O

Accountability * Integrity * Reliability

United States General Accounting Office
Washington, DC 20548

May 17, 2004

The Honorable Bill Nelson
Ranking Minority Member
Subcommittee on Strategic Forces
Committee on Armed Services
United States Senate

The Honorable Daniel K. Akaka
United States Senate

Subject: *Uncertainties Remain Concerning the Airborne Laser's Cost and Military Utility*

In 1996, the Air Force launched an acquisition program to develop and produce a revolutionary laser weapon system, the Airborne Laser (ABL), capable of defeating an enemy ballistic missile during the boost phase of its flight. Over the last 8 years, the program's efforts to develop this technology have resulted in significant cost growth and schedule delays. These events led you to request that we answer the following questions: (1) How much and why has the ABL's cost increased since the program's inception? (2) What is the expected military utility of the initial ABL aircraft? (3) What support systems will be required when the ABL is fielded and what is the likely cost of those systems? (4) Have recent program changes resulted in a more cost effective strategy for developing the weapon?

After we began our review, the Missile Defense Agency (MDA) refocused the ABL program to pursue a more knowledge-based approach, where program knowledge is demonstrated at critical points in the development cycle.¹ We examined the planned changes to determine whether they will result in a more cost-effective strategy for developing the ABL element. This report summarizes that information and transmits the briefing charts that have been revised to address program changes made by MDA after our presentation to your staff on March 4, 2004.

In conducting our review, we analyzed Department of Defense (DOD), MDA, Air Force, and ABL program documents and interviewed key program officials. To

¹ A knowledge-based approach contains three phases that are each distinguished by the knowledge attained. During technology development, scientists apply scientific knowledge to a practical engineering problem and demonstrate that components with the desired form, fit, and function can be developed. During product development, the second phase, engineers integrate components into a stable design and demonstrate that the design will result in a product that meets the customer's needs and can be produced with the time and money available. The final phase, production, is the manufacturing of the product.

determine how much ABL's cost increased since the program was initiated and why this growth occurred, we reviewed both the ABL prime contract awarded in 1996 and significant modifications made to the contract through July 2003. We also assessed the contractor's cost and schedule performance by analyzing contractor cost performance reports using Earned Value Management principles. To determine the expected military utility of the initial ABL aircraft, we interviewed key DOD, MDA, and intelligence officials and analyzed relevant documents, including studies and reports. To determine the necessary support systems and their costs, we examined relevant documents and held discussions with the Air Force Air Combat Command. We also reviewed the Air Force Total Ownership Cost database to identify support systems and costs for other high value air assets. To determine whether recent program changes resulted in a more cost-effective strategy for developing the ABL, we compared the program office's previous plans, goals and activities with its recent efforts to refocus the program. We conducted our work from October 2003 through May 2004 in accordance with generally accepted government auditing standards.

Results in Brief

The prime contractor's costs for developing ABL have nearly doubled from the Air Force's original estimate and additional cost growth is occurring. The cost growth occurred primarily because the program did not adequately plan for and could not fully anticipate the complexities involved in developing the system. MDA continues to face significant challenges in developing the ABL's revolutionary technologies and in achieving cost and schedule stability. From 1996 through 2003, the value of the prime contract, which accounts for the bulk of the program's cost, increased from about \$1 billion to \$2 billion. According to our analysis, costs could increase between \$431 million to \$943 million more through first full demonstration of the ABL system. Cost growth has been spurred by rework that was necessary because rapid prototyping forced the program to integrate components before all subcomponents were fully tested. In addition, fabricating ABL's unique components and developing its complex software proved more costly and time-consuming than anticipated. Although ABL's prime contractor has added additional personnel to the contract, the program is faced with a bow wave of uncompleted work from prior years. Recognizing that the technology development activities directed by the contract could not be completed within the contract's cost ceiling, the ABL program office began development of a new cost estimate for completing these activities.

Predictions of the military utility of the initial ABL aircraft are still highly uncertain because these forecasts are not based on any demonstrated capability of the system, but rather on modeling, simulations, and analysis. These assessment tools predict that the initial Airborne Laser will be militarily useful against most theater and intercontinental ballistic missiles; but flight-test data are not yet available to anchor these tools. According to test officials, the models and simulations are adequate for establishing system parameters, but may not be sufficient for estimating the effectiveness of a fielded system. Additionally, other factors will influence ABL's military utility, including the availability of support infrastructure and the number of aircraft available.

When it is fielded, ABL is expected to require unique support for its laser and beam control and fire control components in addition to the support burdens attached to all high-value air assets.² For example, to carry out a wider range of missions, ABL will need laser fuel production facilities close to the theater of operations. ABL will also require unique maintenance, such as re-calibration and re-coating of beam control and fire control subcomponents. In addition, it will require the typical support systems needed by other high-value air assets, such as escort aircraft for protection. MDA has not yet determined the cost of ABL's unique support systems, but operating costs³ for other high-value air assets range from about \$24,000 per hour to \$92,000 per hour.

MDA refocused the ABL program in February 2004 to pursue a more cost-effective development strategy. The program now plans to follow a knowledge-based rather than a schedule-driven approach to the element's development. For example, the program is no longer working to deliver a contingency sensor capability in Block 2004. Instead it will concentrate on maturing and demonstrating ABL's critical technologies. In addition, the program has delayed indefinitely the purchase of a second aircraft and a test facility.

To provide better information to decision makers as they consider whether to continue investing in the ABL program, we are recommending that DOD provide an analysis that quantifies the confidence that decision makers should have in the new cost estimate. DOD concurred.

Background

From 1996 to 2001, the ABL program was an Air Force major defense acquisition program. However, in October 2001, the Department of Defense (DOD) transferred responsibility for the program to the Ballistic Missile Defense Organization (now MDA) where the ABL became one element of the Ballistic Missile Defense System (BMDS). The ABL's mission is to destroy enemy ballistic missiles in the boost phase as part of the layered defense strategy. Similar to other BMDS elements, the ABL is being developed incrementally in a series of 2-year blocks. During the first block, known as Block 2004, MDA's goal is to mature the ABL's critical technologies.

The ABL includes four major components: a modified 747 aircraft, which serves as the platform for other components; a high-energy chemical laser; a beam control and fire control system; and a battle management and command and control system. The high-energy laser is a chemical oxygen-iodine laser that generates energy through chemical reactions. The prototype, or demonstrator aircraft, that is under development will include six laser modules that will be linked together to produce a laser beam with megawatts of power. The beam control and fire control component is designed to track and stabilize the beam so that its energy remains focused on a small area of an enemy missile. ABL uses its high-energy laser to defeat enemy

² Examples of other high-value air assets are the Airborne Warning and Control System and the Joint Surveillance Target Attack Radar System.

³ According to the U.S. Air Force Total Ownership Costs Database, operating costs include costs for mission personnel, unit-level consumption, intermediate maintenance, depot maintenance, contractor support, sustaining support, and indirect support.

missiles by rupturing a missile's motor casing, causing the missile to lose power. MDA expects that the battle management and command and control component will plan and execute each ABL engagement.

Program Complexity Drives Cost Growth

Because it did not adequately plan for and could not fully anticipate the complexity of developing and demonstrating ABL's critical technologies, the program has experienced continual cost growth and schedule delays. The prime contract, which consumes the bulk of the program's funding, will reach its cost ceiling in May 2004. The program office is in the process of developing a new cost estimate as the basis for raising the contract's ceiling price. Additionally, in recognition of the contract's rising cost, MDA has increased its cost goal for completing ABL's technology development phase during Block 2004.

Contract's Current Value Has Doubled Since 1996 and Continues to Increase

From the contract's award in 1996 through 2003, the cost of ABL's primary research and development contract increased from about \$1 billion to about \$2 billion. In fiscal year 2003 alone, work completed by the contractor cost about \$242 million more than expected. The contractor also experienced schedule delays and was unable to complete \$28 million of work planned for the fiscal year. Based on the contractor's 2003 cost and schedule performance, we estimate that the prime contract will exceed the contractor's July 2003 cost estimate of about \$2.1 billion by between \$431 million and \$943 million through first full demonstration of the ABL system.

Since 1996, the ABL program has experienced several major restructurings and contract re-baselines, due primarily to the unforeseen complexity in manufacturing and integrating critical technology. According to program officials, rapid prototyping (integrating components into a prototype system prior to demonstrating the maturity of all critical technologies) limited subcomponent testing, causing rework and changing requirements. Today the program faces a bow wave of incomplete work from previous years even though the prime contractor has increased the number of people devoted to the program and has added additional shifts to bring the work back on schedule. In addition, unanticipated difficulties in software coding and integration issues, as well as difficulty in manufacturing advanced optics and laser components, have caused cost growth.

Increasing Cost of Prime Contract Causes Revisions in Technology Development Cost Goal

According to program officials, the prime contract will reach its cost ceiling in May 2004. The ABL program office is in the process of developing a new cost estimate for the remaining technology development activities, including component ground tests, beam control and fire control flight-tests, integration of components into a working ABL prototype, and a demonstration of the prototype's lethality against a boosting ballistic missile. The program will use this estimate as the basis for raising the contract's ceiling price.

MDA also recognized the impact that the prime contract's rising cost is having on the agency's cost goal for completing ABL's technology development. In February 2003, MDA reported in its fiscal year 2004 Budget Estimate Submission⁴ that its cost goal for maturing and demonstrating ABL's critical technologies during Block 2004 was about \$494 million. However, in its fiscal year 2005 submission, MDA increased its Block 2004 cost goal by \$583 million to \$1.077 billion by moving ABL funds from Blocks 2006 and 2008 to Block 2004. The program manager told us that MDA plans to continue updating its cost goal for completing technology development as part of each year's budgeting process. To better assess the program's annual funding needs, the contractor will plan work in about 12-month increments.

Successful developers have found that it is difficult to make highly reliable cost and schedule estimates until the maturity of a product's critical technologies has been demonstrated. The ABL program has not yet reached this point. One well-established tool for providing decision makers with an increased understanding of the reliability of developed cost estimates is an "uncertainty analysis." An uncertainty analysis simulates a model by randomly and repeatedly generating values for certain variables. After hundreds or thousands of trials, one can view the statistical results and determine the confidence level in any outcome. For example, the model may show that there is a 10-percent chance that the project can be completed for \$50 million, a 50-percent chance that it can be completed for \$70 million, or a 90-percent chance that the project will cost \$100 million or less. Although there remains a gap in the knowledge MDA needs to make highly reliable estimates of the cost to complete ABL's technology development, other programs have found that uncertainty analyses help to understand the size of such a gap.

Military Utility of Initial ABL Aircraft Is Highly Uncertain

Predictions of the military utility of the initial ABL aircraft are highly uncertain because these forecasts are based on modeling, simulations, and analysis, rather than the demonstrated capability of the system. The Airborne Laser program office predicts that the ABL prototype being developed during Block 2004 will have a capability to defeat most classes of theater and intercontinental ballistic missiles. However, program officials base these predictions on analyses, models, and simulations that are not yet anchored by flight test data. These assessment tools take into consideration various factors, such as the projected power output of the 6-module laser weapon, the stand-off range that ABL maintains to protect itself from threat weapons, and the characteristics of the threat missiles. Should any of the assumptions made in modeling these factors prove incorrect, the output of the assessment tools might prove similarly incorrect. According to test officials, models and simulations are adequate for establishing system parameters, but may not be sufficient for understanding the effectiveness of a fielded system.⁵ In addition, the Department of Defense has not yet assessed the Airborne Laser's military utility and has no fixed time frame for doing so.

⁴ For the last 2 fiscal years, MDA has issued a document known as a Budget Estimate Submission that lays out planned expenditures for each near-term block by element and the activities planned during those blocks.

⁵ We did not examine the models and simulations that MDA uses to forecast ABL's capability or attempt to replicate MDA's predictions of ABL's military utility.

Even if the program office's assessment proves to be correct, other factors, such as reduced time on station and limited forward operating capability, will limit ABL's initial military utility. For example, with only one aircraft, 24-hour operations are not possible. In addition, in order to operate from a forward location the aircraft will require a forward-based chemical facility for replenishment of the chemicals that fuel the high-energy laser. Without these facilities, the Airborne Laser is capable of performing three constrained missions.

Support Costs Will Likely Be Higher Than Those of Other High Value Air Assets

The ABL will require unique support in addition to the already substantial support required for all high-value air assets. For example, to remain on station for extended periods of time, ABL will need a production facility close to the theater of operations that can store and mix chemicals for the high-energy laser. Likewise, ABL will require unique maintenance, such as re-calibration and re-coating of beam control and fire control subcomponents; chemical facilities must be secured; and a ground support squadron and chemicals must be transported to a forward location.

The ABL will also require support systems, such as a protective escort, that are typical of all high-value air assets. Our review of the U.S. Air Force Total Ownership Costs Database⁶ shows that operating costs for other high-value air assets, such as the Airborne Warning and Control System or Joint Surveillance Target Attack Radar System, range from about \$24,000 per hour to \$92,000 per hour. While the ABL program office has identified some of the support systems ABL will require once it is fielded, the program does not plan to fully address this issue, including support costs, before Block 2006.

Program Changes Likely to Result in a More Cost-Effective Strategy

MDA made program changes in February 2004 that should make its strategy for developing ABL more cost-effective. The primary change is that the program will no longer try to develop ABL according to a set schedule, but will follow a more knowledge-based approach. For example, MDA no longer plans to deliver a contingency sensor capability in the Block 2004 time frame. Instead it plans to focus on ground- and flight-testing components and demonstrating technologies before proceeding to the next development phase. However, it does not intend to lose sight of its overall objective of testing the prototype ABL aircraft against a short-range ballistic missile in what has become known as a lethal demonstration. Program officials also told us that they plan to defer indefinitely the purchase of a second aircraft and other hardware, which MDA initially planned to initiate during Block 2004.

⁶ The Air Force Total Ownership Costs database provides detailed cost information on all Air Force major weapon systems.

Conclusion

We believe the ABL program made a sound and cost-effective decision to defer the purchase of the second aircraft and additional hardware and to pursue a more knowledge-based approach to the element's development. It has also taken an important first step by setting a cost goal for ABL's technology development phase. However, good investment decisions depend upon an understanding of the total funds that will be needed to obtain an expected benefit, and, at this time, MDA has not been able to provide decision makers assurances that the agency's cost projections to complete technology development can be relied upon. Decision makers could make more informed decisions about further investments in the ABL program if they understood the likelihood and confidence associated with MDA's cost projections.

Recommendation

To provide a better framework for making investment decisions during the program's research and development phase, we recommend that the Secretary of Defense direct the Director, MDA, to complete an uncertainty analysis on the contractor's new cost estimate that quantifies the confidence that may be placed in the estimate.

Agency Comments and Our Evaluation

In written comments to a draft of this report (see encl. II), the DOD concurred with our recommendation. DOD also provided separate technical comments, which we have incorporated as appropriate.

- - - - -

As requested by your offices, unless you publicly announce the contents of this report earlier, we plan no further distribution of it until 30 days from the date of this letter.

At that point, copies of this report will be sent to the Secretary of Defense; the Director, Missile Defense Agency; and other interested congressional committees. We will also make copies available to others upon request. In addition, the report will be available at no charge on the GAO Web site at <http://www.gao.gov>.

Should you or your staff have any questions on matters discussed in this report, please contact me on (202) 512-4841 or Barbara Haynes at (256) 922-7535. Principal contributors to this report were Beverly Breen, Alan Frazier, LaTonya Miller, and Karen Richey.

Handwritten signature of Robert E. Levin in black ink.

Robert E. Levin
Director, Acquisition and Sourcing Management

Enclosure



Airborne Laser Costs and Military Utility

**A Briefing to the Subcommittee on Strategic Forces,
Committee on Armed Services
March 4, 2004
Revised as of May 3, 2004**



Overview

- **Review objectives**
 - **Background**
 - **Findings**
 - **Cost and schedule**
 - **Military utility**
 - **Support costs and structure**
 - **Alternative development and acquisition strategy**
 - **Conclusions**
 - **Recommendation**
 - **Scope and methodology**
-



Review Objectives

- **How much and why has the Airborne Laser's cost increased since the program's inception?**
 - **What is the expected military utility of the Airborne Laser demonstrators?**
 - **What support systems will the Airborne Laser require when fielded and what is the likely cost of those systems?**
 - **Have recent program changes resulted in a more cost effective strategy for developing the weapon?**
-



Background

- **Air Force major defense acquisition program launched in 1996**
 - Initial operational capability planned for September 2006
 - Total research and development effort expected to cost about \$2.5 billion
 - Development of objective system
 - **Transferred to Ballistic Missile Defense Organization—now MDA—in October 2001 and is an element of the Ballistic Missile Defense System**
 - Development in increments, known as blocks
 - First block or blocks demonstrate technology
 - **ABL's mission:**
 - Destroy enemy ballistic missiles in the “boost” phase as part of layered defense strategy
 - Engage theater and intercontinental ballistic missiles
 - **System components:**
 - Modified Boeing 747 aircraft
 - Beam control/fire control
 - High-energy laser
 - Battle management
-



How Much and Why Has Cost Increased Since The Program's Inception?

- **Significant cost growth and schedule slips since 1996 in primary research and development (R&D) contract**
 - Contract's cost increased about \$1 billion since 1996
 - Original fielding date: September 2006
 - According to program officials, the current fielding date is TBD
- **Prime contract now valued at about \$2.1 billion**
- **Costs continue to increase during FY 2003**
 - Cost overrun of \$242 million
 - Negative schedule variance of \$28 million
- **According to program officials, the contract is expected to reach cost ceiling by May 2004**
 - Bow wave of incomplete work from previous years caused design rework and software coding, component fabrication and integration issues
 - Limited number of qualified people to troubleshoot problems



How Much and Why Has Cost Increased Since The Program's Inception? (cont.)

- **Based on fiscal year 2003 performance, prime contract could overrun budgeted costs by \$431 million to \$943 million through first full demonstration of the ABL system.**
- **Causes of Cost Growth**
 - **Complexity not planned for or anticipated in manufacturing and integrating advanced optics and laser components**
 - **According to program officials, rapid prototyping limited subcomponent testing, causing rework and changing requirements**



Program History: Major Changes and Impact

Largest portion of ABL's budget is used for the program's prime contract. Several events throughout the program's history caused program and prime contract costs to increase.

Date	Event	Reason	Impact to program	Prime Contract Value
November 1996	Original (PDRR) Contract Award	Design, fabrication, integration, and testing of the ABL prototype	Initiated program definition and risk reduction	\$1,021,655,199
April 1999	Contract Restructure	According to program officials, additional funds were added for laser module tests and the introduction of the System Integration Laboratory	Increased contract costs 1-year schedule growth	1,226,766,457
April 2000	Critical Design Review	Unforeseen complexity in optics and laser manufacturing technology discovered	Increased cost growth primarily for laser modules	1,241,864,301

Source: GAO analysis of MDA data.




Program History: Major Changes and Impact (cont.)

Date	Event	Reason	Impact to Program	Prime Contract Value
November 2001	Contract Rebaseline	Program transitioned from a paper design to manufacturing of beam control and laser components	Work cost more than budgeted	\$1,511,050,835
August 2002	Program Restructure	Complexity associated with manufacturing laser plumbing and hardware components, design of the Optical Diagnostic System, and aircraft interfaces	Increased contract cost Schedule Stretched: Lethality Demonstration moved to February 2005	1,822,045,437
July 2003	Contract Rebaseline	Late hardware deliveries, increased testing requirements, and on-going integration issues	Work consistently cost more than budgeted	2,119,708,895

Source: GAO analysis of MDA Data.

Increasing Estimates of Contract Cost


The program has undergone several rebaselining and restructuring efforts (indicated by X).



Source: GAO analysis of MDA data.

Fiscal Year 2003 Cost Performance


Costs increased throughout the fiscal year.



Source: GAO analysis of MDA data.

Fiscal Year 2003 Schedule Performance

Program began to increase staffing in March 2003 to meet schedule objectives.




Source: GAO analysis of MDA data.



Projected Cost Overrun for Contract at Completion

Fiscal Year 2003 overrun of \$242 million

Project overrun of \$431 million to \$943 million through full demonstration of the ABL system



Source: GAO analysis of MDA data.
 GAO Best Case and Contractor Variance at Completion based on monthly estimates.
 GAO Most Likely and Worst Case estimates based on cumulative monthly averages.



Efforts Underway to Develop New Cost for Technology Development Contract

- **Program officials say they are developing new estimate for completing ABL's primary research and development contract**
 - Estimate to include the cost of all prime contractor activities planned for the technology development phase
 - Contract's cost ceiling will be increased based on the new cost estimate
 - Contractor will plan the cost and schedule of the technology development phase in approximately 1-year increments
 - Expected to result in more reliable estimate of annual funding needs
- **Successful developers have low confidence in cost and schedule estimates made before technology is mature**
 - Technology development is a period of discovery that can't be scheduled, making highly reliable cost estimates difficult
 - MDA faces this knowledge gap as it tries to forecast cost and schedule



Tool Available to Quantify Cost and Schedule Uncertainty

- **Tool available to quantify confidence that can be placed in new contract estimate**
 - **Uncertainty analysis randomly generates values for uncertain variables to reveal likelihood of a given outcome**
 - **Other DOD programs use uncertainty analyses to understand knowledge gaps similar to those ABL faces**



MDA's Goal for Completing Technology Development

- **Goal is to mature ABL's critical technologies during Block 2004 (which ends December 31, 2005), according to program officials**
 - **Block 2004 cost updated annually in MDA's Budget Estimate Submission**
 - **Current Block 2004 estimate (MDA's estimate to complete technology development) is \$1.077 billion**
 - **Includes costs other than prime contract cost**
 - Government personnel
 - Infrastructure improvements
 - Range costs
 - Test facilities
 - Targets
 - Other support costs

 - **Program officials told us that cost and schedule goals will continue to be adjusted annually**
 - **Technology development effort could extend beyond Block 2004**
 - **Cost could grow beyond \$1.077 billion**
-

What Is the Military Utility of Demonstrator Aircraft?

- **The military utility of the ABL aircraft is uncertain**
 - **Program office assessment is that ABL will have a capability against most theater and intercontinental ballistic missiles**
 - **No flight data to anchor projections**
 - **Assessment based on analyses, models, and simulations whose validity is commensurate with current technology levels and test environment**
 - **Includes physics-based assessment adequate for establishing system parameters, but not necessarily for understanding effectiveness of a fielded system**
-

Military Utility

- **Various factors affect military utility**
 - Power generated by the 6-module laser
 - Stand-off range
 - Threat type
 - Range
 - Thickness of motor casing
 - Burn-out altitude
 - Scenario—launch point, aimpoint, salvo
 - Support infrastructure
 - Forward basing
 - Support from Edwards Air Force Base
 - Number of ABL aircraft
 - **Near-term assessment focused on NE Asia scenario**
 - Program office analyses, models, and simulations predict capability against most classes of theater missiles
 - Exceptions exist
 - Capability against Intercontinental Ballistic Missiles also expected
 - Motor casing are thinner metal
 - Engagement angle is upward and occurs in thinner atmosphere
 - Boost motors burn out at higher altitude—more engagement time
-

Military Utility

- **Other Considerations:**
 - **Without forward chemical facility, availability is for specific missions**
 - **Iron-Man Mission, flown from Edwards AFB, a 42-hour mission with 15 hours on station**
 - **Sensor-only mission supports other elements by cueing and tracking enemy missiles with 18 hours on station**
 - **Quick turn mission is based out of a forward operating location with no chemical replenishment capability**
 - **Engagement/surveillance mission**
 - **24/7 coverage not possible with either 1 or 2 aircraft**
 - **ABL is a visible asset—enemy can wait for refueling or absence of ABL aircraft to attack**
-



Military Utility

- **DOD has not determined ABL's military utility:**
 - **Joint Air and Missile Defense Organization (JTAMDO) has no fixed time frame for assessing the ABL's military utility**
 - **No ABL emergency operational capability planned for the 2004–2005 time frame**
 - **According to MDA officials, they have not determined number of aircraft needed to provide full capability**

What Support Systems Will the ABL Require and What Is the Likely Cost?

- **ABL operating and support costs will likely be higher than other high value air assets:**
 - **Unique support needed for ABL laser weapon will greatly increase its support costs**
 - **Support costs for other high value air assets (JSTARS and AWACS) are measurable, but not directly comparable because ABL's unique hardware will have additional cost**
- **ABL program office has not completed assessment of support systems**



Unique Support Systems Required

- **Laser fuel production facilities**
 - **Until forward facilities constructed, Edwards AFB will provide support**
 - **Possible facility locations include South Korea, Guam, Japan, and Diego Garcia, according to program officials**
 - **Maintenance of laser components**
 - **Maintenance of beam control/fire control**
 - **Coatings for windows and mirrors**
 - **Calibration of optics**
 - **Security of the weapon system and chemicals**
 - **Transport of ground support squadron and logistics–C-17s**
 - **Routine maintenance of highly-modified aircraft**
-



Operating and Support Costs for Other Air Assets

- **FY2003 costs per operating hour for Air Combat Command (ACC) and Air Mobility Command (AMC) aircraft**

Aircraft	Operating Cost per Hour	Support Cost per Hour
<u>High value air asset</u>		
<i>AWACS E3B (ACC)</i>	\$24,095	\$5,418
<i>JSTARS E8-C (ACC)</i>	51,944	5,335
<i>Rivet Joint RC-135W (ACC)</i>	48,233	35,855
<i>E4-B 747 (ACC)</i>	92,106	61,545
<u>Transport, fighters, & tankers</u>		
<i>C-17A (AMC)</i>	11,752	4,834
<i>F-16C (ACC)</i>	12,340	1,941
<i>KC-135R (AMC)</i>	11,022	1,624

Source: GAO analysis of Air Force data.

Note: Operating Cost per Hour equals the sum of costs for mission personnel, unit-level consumption, intermediate maintenance, depot maintenance, contractor support, sustaining support, and indirect support. Support cost per hour equals the sum of contractor support, sustaining support, and indirect support only.



ABL Program Office Has Not Completed Support Assessment

- **Typical support categories for high value air assets**
 - **Escort aircraft for protection**
 - **ABL usually expected to share escort with other high-value aircraft**
 - **If flown separately, will need dedicated escort**
 - **Logistical and ground support**
- **ABL program office will address support required and associated costs in Block 2006**



Have Recent Program Changes Resulted in a More Cost-Effective Strategy?

- **February 2004 program changes resulted in more cost-effective development strategy**
 - **Provides for knowledge-based rather than schedule-driven approach**
 - **No longer intend to deliver a contingency sensor capability in Block 2004 time frame**
 - **Expects to demonstrate all critical technologies before proceeding to the next research and development phase**
 - **Delaying purchase of 2nd aircraft and Iron Bird test facility indefinitely**



Conclusions

- **MDA made a sound and cost-effective decision to defer purchase of second aircraft and Iron Bird**
 - **Its focus on a more knowledge-based development strategy should decrease rework and integration issues**
 - **ABL has had difficulty estimating the cost of its technology development effort**
 - **Prime contract is cost driver for the effort**
 - **Re-baselined numerous times**
 - **Schedule for completion is uncertain**
 - **New cost estimate is needed, but decision makers would benefit from additional information on confidence that should be placed in the estimate**
-



Recommendation

- **To provide a better framework for making ABL investment decisions during the program’s technology development phase, we recommend that the Director, MDA:**
 - **complete an uncertainty analysis on the contractor’s new cost estimate that quantifies the confidence that may be placed in the estimate**



Scope and Methodology

- **Program status**
 - Reviewed relevant DOD, MDA, and ABL program documents
 - Interviewed key DOD, MDA, Air Force, and contractor officials
 - **Program funding**
 - Focused on fiscal year 1996-2003 funding
 - Assessed all Cost Performance Reports
 - **Support systems and costs**
 - Reviewed Air Force Total Ownership Cost (AFTOC) Database
 - **Limitations**
 - Did not examine ABL program's models and simulations or attempt to duplicate their output
-

Comments From the Department of Defense



ACQUISITION,
TECHNOLOGY
AND LOGISTICS

OFFICE OF THE UNDER SECRETARY OF DEFENSE

3000 DEFENSE PENTAGON
WASHINGTON, DC 20301-3000

MAY 3 2004

Mr. Robert E. Levin
Director, Acquisition and Sourcing Management
U. S. General Accounting Office
441 G. Street, N.W.
Washington, DC 20548

Dear Mr. Levin:

This is the Department of Defense's (DoD's) response to the GAO Draft Report, "MISSILE DEFENSE: Uncertainties Remain Concerning the Airborne Laser's Cost and Military Utility" dated April 9, 2004 (GAO Report 04-643R/Audit 120290).

The DoD has reviewed the draft report. We concur with the recommendation, with the specific comments enclosed. We also recommend some factual corrections. My action officer for this effort is Lt Col Mark Arbogast, (703) 695-7328, mark.arbogast@osd.mil.

We appreciate the opportunity to comment on the draft report.

Sincerely,

Glenn F. Lamartin
Director
Defense Systems

Enclosure:
As stated



**GAO DRAFT REPORT – DATED April 9, 2004
GAO Report 04-643R/Audit 120290**

**“MISSILE DEFENSE: Uncertainties Remain Concerning the Airborne Laser’s Cost
and Military Utility” (GAO Report 04-643R/Audit 120290)”**

**DEPARTMENT OF DEFENSE COMMENTS
TO THE RECOMMENDATION**

RECOMMENDATION 1: The GAO recommended that the Secretary of Defense direct the Director, Missile Defense Agency (MDA) to complete an uncertainty analysis on the contractor’s new cost estimate that quantifies the confidence that may be placed in the estimate (page 10, GAO Draft Report).

DOD RESPONSE: Concur. However, it should be noted that the program office is producing the new cost estimate, as mentioned on page 3 of the report’s discussion, not the contractor. The program office has already been using uncertainty analysis in its early formulation of the new estimate.

(120290)

This is a work of the U.S. government and is not subject to copyright protection in the United States. It may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The General Accounting Office, the audit, evaluation and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through the Internet. GAO's Web site (www.gao.gov) contains abstracts and full-text files of current reports and testimony and an expanding archive of older products. The Web site features a search engine to help you locate documents using key words and phrases. You can print these documents in their entirety, including charts and other graphics.

Each day, GAO issues a list of newly released reports, testimony, and correspondence. GAO posts this list, known as "Today's Reports," on its Web site daily. The list contains links to the full-text document files. To have GAO e-mail this list to you every afternoon, go to www.gao.gov and select "Subscribe to e-mail alerts" under the "Order GAO Products" heading.

Order by Mail or Phone

The first copy of each printed report is free. Additional copies are \$2 each. A check or money order should be made out to the Superintendent of Documents. GAO also accepts VISA and Mastercard. Orders for 100 or more copies mailed to a single address are discounted 25 percent. Orders should be sent to:

U.S. General Accounting Office
441 G Street NW, Room LM
Washington, D.C. 20548

To order by Phone: Voice: (202) 512-6000
 TDD: (202) 512-2537
 Fax: (202) 512-6061

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Public Affairs

Jeff Nelligan, Managing Director, NelliganJ@gao.gov (202) 512-4800
U.S. General Accounting Office, 441 G Street NW, Room 7149
Washington, D.C. 20548