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Why We Did
This Audit
Osceola Electric
Cooperative, Inc.
(Osceola) received a
$10 million Federal
Emergency Management
Agency (FEMA) grant
award for damages
caused by a severe winter
storm in April 2013.
Although the disaster
occurred 4 years ago,
Osceola has not
completed all FEMA
projects. We conducted
this audit early in the
grant process to identify
areas in which Osceola
may need additional
technical assistance or
monitoring to ensure
compliance.

What We Found
Osceola generally accounted for and expended
$10 million FEMA Public Assistance Funds according
to Federal regulations and FEMA guidelines. In
awarding contracts for disaster work, Osceola —






performed cost/price analyses to ensure
reasonable costs;
awarded contracts through open and free
competition, including providing
opportunities for disadvantaged firms to
compete for contracts;
awarded only fixed-price type contracts; and
included all required provisions in contracts.

The only noncompliance issue we identified was that
Osceola awarded contracts for disaster-related work
without ensuring the contractors were not debarred or
suspended from receiving Federal grant or subgrant
funds. We are not questioning costs for this
noncompliance because we verified that none of
Osceola’s contractors had been debarred or
suspended, and Osceola took corrective measures to
include contractor verification in all future awards for
disaster-related projects.

What We
Recommend

FEMA Response

The report contains no
recommendations.

Because the audit did not identify any issues
requiring further action from FEMA, we consider this
audit closed.

For Further Information:

Contact our Office of Public Affairs at
(202) 254-4100, or email us at
DHS-OIG.OfficePublicAffairs@oig.dhs.gov

www.oig.dhs.gov
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OFFICE OF INSPECTOR GENERAL
Department of Homeland Security
Washington, DC 20528 / www.oig.dhs.gov

DEC 5 2017
MEMORANDUM FOR:

Paul J. Taylor
Regional Administrator, Region VII
Federal Emergency Management Agency

FROM:

John E. McCoy II
Acting Assistant Inspector General for Audits

SUBJECT:

Osceola Electric Cooperative, Iowa, Generally Managed
FEMA Grant Funds According to Federal Requirements

For your information is our final report, Osceola Electric Cooperative, Iowa,
Generally Managed FEMA Grant Funds According to Federal Requirements. We
audited Public Assistance grant funds awarded to Osceola Electric Cooperative,
Inc., Sibley, Iowa (Osceola). The Iowa Homeland Security and Emergency
Management Department (Iowa), a Federal Emergency Management Agency
(FEMA) grant recipient, awarded Osceola $10 million for damages resulting
from a severe winter storm that occurred April 9–11, 2013. The award provided
75 percent Federal funding for eligible work. Iowa may also contribute up to
10 percent funding for eligible work. We audited four projects totaling
$8 million, or 80 percent of the total award (see appendix A, table 1).
We conducted this audit early in the Public Assistance process to identify areas
in which Osceola may need additional technical assistance or monitoring to
ensure compliance. In addition, by undergoing the audit earlier, grant
recipients and subrecipients have the opportunity to correct noncompliance
with Federal regulations before they spend a majority of their funding. It also
allows them to supplement deficient documentation before too much time
elapses. Although the disaster occurred 4 years ago, Osceola has not completed
all FEMA projects. This report contains no recommendations.
Please call me with any questions at (202) 254-4100, or your staff may contact
Paul Wood, Acting Deputy Assistant Inspector General at (202) 254-4100.
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Background
Osceola is a non-profit electric cooperative that provides services to
1,200 metered accounts in rural northwest Iowa. Although no town exists in its
service area, Osceola provides power to a critical facility that treats and
provides water to eight towns within Osceola County. A winter storm beginning
on April 9, 2013, left more than 6 inches of snow on top of ice, damaging about
298 miles of electrical lines (see figure 1). All 1,200 meters were powerless and
remained without power for periods that ranged from several hours to 7 days.
Osceola employees made initial emergency repairs supplemented by preexisting
Mutual Aid Agreements with other electrical cooperatives. From
April 9–14, 2013, power was intermittent as Mutual Aid and Osceola crews
worked side-by-side to restore emergency power. Osceola received donated
resources from local farmers who aided the repairs by donating time and use of
personal agricultural tractors to tow electrical equipment in and out of soggy
right-of-ways. By April 14, 2013, Osceola restored power to all homes and
businesses in its service area. The President declared the major disaster on
May 6, 2013.
Figure 1: Damaged Power-lines, Osceola County, Iowa

Source: Osceola Electric Cooperative, Inc.
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Results of Audit
Osceola generally accounted for and expended $10 million FEMA Public
Assistance Funds according to Federal regulations and FEMA guidelines. We
did identify one issue related to procurement standards; however, we did not
question costs because there was no negative effect.
Osceola awarded contracts totaling $8.9 million to perform permanent disasterrelated repairs.1 In awarding these contracts, Osceola complied with most
procurement standards in accordance with Title 2 Code of Federal Regulations
(CFR) Part 215 – Uniform Administrative Requirements for Grants and
Agreements with Institutions of Higher Learning, Hospitals, and other NonProfit Organizations (OMB Circular A-110). For example, Osceola —





performed and documented cost/price analyses to ensure reasonable
costs (2 CFR § 215.45);
awarded contracts through “open and free competition”, including
alertness to conflict of interests or anti-competitive conduct among
bidders (2 CFR § 215.43);
awarded only contracts that were in the best interests of “program or
project” (2 CFR § 215.44(c)); and
included all required provisions in contracts (2 CFR § 215.48(a) & (b)).

The only noncompliance issue we identified was that Osceola awarded
contracts for disaster-related work without ensuring the contractors were not
debarred or suspended from receiving Federal grant or subgrant funds as
required by 2 CFR § 215.13. Compliance with this regulation lessens the risk of
subrecipients awarding contracts to unscrupulous firms or individuals.
We are not questioning costs for this noncompliance because we verified that
none of Osceola’s contractors had been debarred or suspended, and Osceola
took corrective measures to include contractor verification in all future awards
for disaster-related projects. Osceola officials understood this Federal
procurement requirement, but incorrectly presumed that a debarred or
suspended contractor would not be able to obtain licensing or bonding.

1 The scope of some of these contracts overlapped into two projects outside of our audit scope
(see table 2 in appendix A).

www.oig.dhs.gov
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Discussion with Management
We discussed the results of our audit with FEMA, Iowa, and Osceola officials
during our audit and included their comments in this report, as appropriate.
We also provided a draft report in advance and discussed it at exit conferences
with FEMA, Iowa, and Osceola officials on October 24, 2017. Because the audit
did not identify any issues requiring further action from FEMA, we consider
this audit closed.
The Office of Audits major contributors to this report are Tonda L. Hadley,
Director (retired); Kathy Hughes, Audit Manager; Patricia Epperly, Auditor-inCharge; Angela McNabb, Senior Auditor; Brandi Price, Auditor; Kevin Dolloson,
Communications Analyst; and Aaron Naas, Independent Reference Reviewer.

Objective, Scope, and Methodology
We audited FEMA Public Assistance grant funds awarded to Osceola (Public
Assistance Identification Number 000-ULDO8-00). Our audit objective was to
determine whether Osceola accounted for and expended FEMA grant funds
according to Federal regulations and FEMA guidelines for FEMA Disaster
Number DR-4114-IA.
The audit covered the period April 9, 2013, through January 10, 2017. The
award provided 75 percent FEMA funding for seven large projects and
one small project. For the four projects in our scope, we audited $8,022,274 for
eligibility and supporting documentation of costs (table 1). Additionally, we
reviewed procurement procedures Osceola used to award and administer
disaster-related contracts totaling $8,935,508 (table 2). The scope of some of
these contracts overlapped into two projects outside of our audit scope.
Project
Number
23
56
83
93

Table 1: Projects Audited
Category of
Project
Work*
Amount
B
$
14,317
F
F
F
Total

Federal
Share
$
10,737

696,892
2,935,938
4,375,127

522,669
2,201,953
3,281,345

$8,022,274

$6,016,704

Source: FEMA’s project worksheets, as of January 2017; Office of Inspector General analysis
www.oig.dhs.gov
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Project
Number
83
91
92
93

Table 2: Contract Costs Reviewed, by Project
Category of
Contract
Federal
Work*
Costs
Share
F
$2,935,938
$2,201,954
F
F
F
Total

840,132
794,631
4,364,807

630,099
595,973
3,273,605

$8,935,508

$6,701,631

Source: FEMA’s project worksheets, as of January 2017, and OIG analysis
* FEMA classifies disaster-related work by type: debris removal (Category A), emergency
protective measures (Category B), and permanent work (Categories C through G).

To accomplish our objectives, we interviewed FEMA, Iowa, and Osceola
officials; assessed the adequacy of the procedures Osceola used to account for
and expend Federal grant funds and to procure and monitor contracts for
disaster work. We reviewed project costs and procurement transactions for the
projects in our scope; reviewed applicable Federal regulations and FEMA
guidelines; and performed other procedures considered necessary to
accomplish our objective. We did not perform a detailed assessment of
Osceola’s internal controls over its grant activities because it was not necessary
to accomplish our audit objective. However, we did gain an understanding of
Osceola’s accounting system, methods of documenting costs, and procedures
used to account for and expend Federal grant funds and to procure and
monitor contracts for disaster work.
We conducted this performance audit between January and July 2017
pursuant to the Inspector General Act of 1978, as amended, and according to
generally accepted government auditing standards. Those standards require
that we plan and perform the audit to obtain sufficient, appropriate evidence to
provide a reasonable basis for our findings and conclusions based upon our
audit objective. We believe that the evidence obtained provides a reasonable
basis for our findings and conclusions based upon our audit objective. In
conducting this audit, we applied the statutes, regulations, and FEMA policies
and guidelines in effect at the time of the disaster.

www.oig.dhs.gov
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Appendix A
Report Distribution
Department of Homeland Security
Secretary
Deputy Secretary
Chief of Staff
General Counsel
Executive Secretary
Director, GAO/OIG Liaison Office
Assistant Secretary for Office of Policy
Assistant Secretary for Office of Public Affairs
Assistant Secretary for Office of Legislative Affairs
Federal Emergency Management Agency
Administrator
Chief of Staff
Chief Financial Officer
Chief Counsel
Chief Procurement Officer
Director, Risk Management and Compliance
Audit Liaison, FEMA Region VII
Audit Liaison, FEMA (Job Code G-17-005)
Office of Management and Budget
Chief, Homeland Security Branch
DHS OIG Budget Examiner
Congress
Congressional Oversight and Appropriations Committees
External
Iowa Homeland Security and Emergency Management Department
Auditor of State, Office of Auditor of State of Iowa
President, Board of Director, Osceola Electric Cooperative, Inc.
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Additional Information and Copies
To view this and any of our other reports, please visit our website at:
www.oig.dhs.gov.
For further information or questions, please contact Office of Inspector General
Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov.
Follow us on Twitter at: @dhsoig.

OIG Hotline

To report fraud, waste, or abuse, visit our website at www.oig.dhs.gov and click
on the red "Hotline" tab. If you cannot access our website, call our hotline at
(800) 323-8603, fax our hotline at (202) 254-4297, or write to us at:
Department of Homeland Security
Office of Inspector General, Mail Stop 0305
Attention: Hotline
245 Murray Drive, SW
Washington, DC 20528-0305

