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Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program

Summary

The Navy’s Columbia (SSBN-826) class ballistic missile submarine (SSBN) program is a
program to design and build a class of 12 new SSBNs to replace the Navy’s current force of 14
aging Ohio-class SSBNs. Since 2013, the Navy has consistently identified the Columbia-class
program as the Navy’s top priority program. The Navy procured the first Columbia-class boat in
FY2021 and wants to procure the second boat in the class in FY2024.

The Navy’s proposed FY2022 budget requests $3,003.0 (i.e., $3.0 billion) in procurement
funding for the first Columbia-class boat and $1,644.0 million (i.e., about $1.6 billion) in advance

procurement (AP) funding for the second boat, for a combined FY2022 procurement and AP
funding request of $4,647.0 million (i.e., about $4.6 billion).

The Navy’s FY2022 budget submission estimates the procurement cost of the first Columbia-
class boat at $15,030.5 million (i.e., about $15.0 billion) in then-year dollars, including $6,557.6
million (i.e., about $6.60 billion) in costs for plans, meaning (essentially) the detail
design/nonrecurring engineering (DD/NRE) costs for the Columbia class. (It is a long-standing
Navy budgetary practice to incorporate the DD/NRE costs for a new class of ship into the total
procurement cost of the first ship in the class.) Excluding costs for plans, the estimated hands-on
construction cost of the first ship is $8,473.0 million (i.e., about $8.5 billion). The Navy’s
FY2021 budget submission estimated the total procurement cost of a 12-ship class at $109.8
billion in then-year dollars.

Issues for Congress for the Columbia-class program include the following:

o the risk—due to the COVID-19 pandemic, technical challenges, and/or funding-
related issues—of a delay in designing and building the lead Columbia-class
boat, which could put at risk the Navy’s ability to have the boat ready for its first
scheduled deterrent patrolin 2031, when it is to deploy in the place of the first
retiring Ohio-class SSBN;

e whether the Navy in its annual budget submission has accurately priced the work
it is proposing to do in the Columbia-class program during that fiscal year;

o therisk of cost growth in the program,;

e the potential impact of the Columbia-class program on funding that will be
available for other Navy programs, including other shipbuilding programs; and

e potential industrial-base challenges of building both Columbia-class boats and
Virginia-class attack submarines (SSNs) at the same time.
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Introduction

This report provides background information and potential oversight issues for Congress on the
Navy’s Columbia (SSBN-826) class program, a program to design and build a class of 12 new
ballistic missile submarines (SSBNs) to replace the Navy’s current force of 14 aging Ohio-class
SSBNSs. Since 2013, the Navy has consistently identified the Columbia-class program as the
Navy’s top priority program. The Navy procured the first Columbia-class boat in FY2021 and
wants to procure the second boat in the class in FY2024. The Navy’s proposed FY2022 budget
requests $4,647.0 million (i.e., about $4.6 billion) in procurement and advance procurement (AP)
funding for the program.

The program poses a number of funding and oversight issues for Congress. Decisions that
Congress makes on the Columbia-class program could substantially affect U.S. military
capabilities and funding requirements, and the U.S. shipbuilding industrial base.

This report focuses on the Columbia-class program as a Navy shipbuilding program. Another

CRS report—CRS Report RL33640,U. S. Strategic Nucl ear Forces:

and | byAmy € Voolf—discusses the Columbia class as an element of future U.S. strategic
nuclear forces in the context of strategic nuclear arms modemization efforts and arms control
agreements.

Background

U.S. Navy SSBNs in General

Mi ssion of SSBNs

The U.S. Navy operates three kinds of submarines—nuclear-powered attack submarines (SSNs),
nuclear-powered cruise missile submarines (SSGNs), and nuclear-powered ballistic missile
submarines (SSBNs).! The SSNs and SSGNs are multi-mission ships that perform a variety of
peacetime and wartime missions.? They do not carry nuclear weapons.3

The SSBNSs, in contrast, perform a specialized mission of strategic nuclear deterrence. To perform
this mission, SSBNs are armed with submarine-launched ballistic missiles (SLBMs), which are
large, long-range missiles armed with multiple nuclear warheads. SSBNs launch their SLBMs

11n the designations SSN, SSGN, and SSBN, the SS stands for submarine, N stands fepouelesd (meaningthe
ship is powered by a nuclear react@)stands for guided missile (such as a cruise mis8lsjands for ballistic

missile. As shown by the “Ns”in SSN, SSGN, and SSBN, all U.S. Navy submarines are nucleaowered.Other navies
operate nonnuclear powered submarines, which are powered by energy sources such as dies@é subgiaeise’s

use of nuclear or notuclear power as its energy sours@ot an indication of whether it is armed with nuclear
weapons-a nuclearpowered submarine cdack nuclear weapons, and a maclearpowered submarine can be armed
with nuclear weapons.

2 Formore on the Navy’s SSNs and SSGNs, see CRS Report RL32418\avy Virginia (SSN74) Class Attack
Submarine Procurement: Background and Issues for CongmgsRonald O'RourkeandCRS Report RS2100Ravy
Trident Sibmarine Conversion (SSGN) Program: Background and Issues for CongyeRsnald O'Rourke

3 The Navy’s nonstrategic nuclear weapons—meaningall of the service’s nuclear weapons other than submarine-

launched ballistic missiles (SLBMs)were removed fromlavy surface ships and submarines under a unilateral U.S.
nuclear initiative announced by President George H. W. Bush in September 1991. The initiative reserved a right to
rearm SSNs with nuclearmed cruise missiles at some point in the future shoulditons warrant.
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from large-diameter vertical launch tubes located in the middle section of the boat.# The SSBNs’
basic mission is to remain hidden at sea with their SLBMs, so as to deter a nuclear attack on the
United States by another country by demonstrating to other countries that the United States has an
assured second-strike capability, meaning a survivable system for carrying out a retaliatory
nuclear attack.

Navy SSBNs, which are sometimes referred to informally as “boomers,”® form one leg of the
U.S. strategic nuclear deterrent force, or “triad,” which also includes land-based intercontinental
ballistic missiles (ICBMs) and land-based long-range bombers. At any given moment, some of
the Navy’s SSBNs are conducting nuclear deterrent patrols. The Department of Defense’s
(DOD’s) report on the 2018 Nuclear Posture Review (NPR), released on February 2, 2018, states
the following:

Ballistic missile submarines are the most suable leg of the triad. When on patrol,
SSBNs are, at present, virtually undetectable, and there are no knowtermeaedible
threats to the survivability of the SSBN force. Nevertheless, we will continue to hedge
againstthe possibility that advangeantisubmarine warfare could make the SSBN force
less survivable in the futufe.

Curr entClhhsiso SSBNs

The Navy currently operates 14 Ohio (SSBN-726) class SSBNs (see F i g @) rTke boats are
commonly called Trident SSBNs or simply Tridents because they carry Trident D-5 SLBMs.
They were procured in FY1977-FY1991 and entered service in 1984-1997. They were designed
and built by General Dynamics’ Electric Boat Division (GD/EB) of Groton, CT, and Quonset
Point, RI. They were originally designed for 30-year service lives but were later certified for 42-
year service lives, consisting of two approximately 19-year periods of operation separated by an
approximately four-year midlife nuclear refueling overhaul, called an engineered refueling
overhaul (ERO). The nuclear refueling overhaul includes both a nuclear refueling and overhaul
work on the ship that is not related to the nuclear refueling. ’

The boats were originally designed to each carry 24 SLBMs. As part of DOD’s plan for
complying with U.S.-Russia strategic nuclear arms control limits, four SLBM launch tubes on
each boat have been deactivated, reducing to 20 the number of SLBMs they can each carry.

Eight of the 14 Ohio-class SSBNs are homeported at Bangor, WA, in Puget Sound; the other six
are homeported at Kings Bay, GA, close to the Florida border. Unlike most Navy ships, which are

4 SSBNs, like other Navy submarines, are also equipped with horizontal torpedo tubes in the bow for firing torpedoes
or other torpedssized weapons.

5 Thisinformal namés a reference to the large boom that would be made by the deton&tiniSLBM nuclear
warhead.

6 Department of Defenstluclear Posture Revie®018 released February 2,2018, pp-43.

7 A total of 18 Ohieclass SSBNs were procured in FY197%¥1991. The ships entered service in 198397.T he first
eight boats in thelass were originally armed with Trident +£SLBMs; the final ten were armed with larger and
more-capable Trident Il B5 SLBMs. The Clinton Administration’s 1994 Nuclear Posture Review (NPR)

recommended a strategic nuclear force for the START |l strateigiear arms reduction treaty thatincluded 14 ©hio
class SSBNs, all armed with-Bs. Thisrecommendation promptedinterestin the idea of converting the first four Ohio
class boats (SSBNs 72&9) into SSGNs, so as to make good use of the 20 yearsaftedtoperational life
remaining in these four boats, and to bolster the U.S. SSN fleet. T he first £@bkshoats were convertedinto
SSGNs in 2002008, and the next four (SSBNs 7333) were backfitted with £ SLBMs in 20002005, producing
the curent force of 14 Ohieclass SSBNs, all of which are armed with5S05LBMs. For more on the SSGN conversion
program, se€RS Report RS2100Ravy Trident Submarine Conversion (SSGN) Program: Backgrountsands for
Congresshy Ronald O'Rourke
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operated by single crews, Navy SSBNs are operated by alternating crews (called the Blue and
Gold crews) so as to maximize the percentage of time that they spend at sea in deployed status.

Figure 1.0Ohio (SSBN -726) Class SSBN
With the hatches to some of its SLBM launch tubes open

Source: Croppedversion of US. Navy photograph.

The first of the 14 Ohio-class SSBNs (SSBN-730) will reach the end of its 42-year service life in
2027. The remaining 13 will reach the ends of their service lives at a rate of roughly one ship per
year thereafter, with the 14t reaching the end of its service life in 2040.

The Navy has initiated a program to refurbish and extend the service lives of D-5 SLBMs to
about 2040. As Columbia-class SSBNs begin to replace Ohio-class boats in 2031, refurbished D-
5s carried by retiring Ohio-class boats will be transferred to new Columbia-class boats.
Columbia-class boats will continue to be armed with these refurbished D-5s until about 2040, at
which time the D-5s are to be replaced by a successor SLBM.

Including the Ohio class, the Navy has operated four classes of SSBNs since 1959. For a table
summarizing these four classes,see Appendi x A

U. JK Cooper ati omndnt I5d BMsw UK SSBN

As one expression of U.S.-UK cooperation on nuclear weapon matters that dates back to World
War I1, the UK’s four Vanguard-class SSBNs, which entered service in 1993-1999, each carry 16
Trident IT D-5 SLBMs, and previous classes of UK SSBNs similarly carried earlier-generation
U.S. SLBMs.8 The UK plans to replace the four Vanguard-class boats with three or four
Dreadnought-class next-generation SSBNs. Dreadnought-class boats are to be equipped with 12
missile launch tubes, but current UK plans call for each boat to carry eight D-5 SLBMs, with the
other four tubes not being used for SLBMs. The United States is providing technical assistance to
the United Kingdom for the Dreadnought-class program, as it has over the years for some other
UK submarine programs; for additional discussion,see Appe ndi x B

Submarine Construction Industri

U.S. Navy submarines are built at two shipyards—General Dynamics’ Electric Boat Division
(GD/EB) of Groton, CT, and Quonset Point, RI, and Huntington Ingalls Industries > Newport
News Shipbuilding (HII/NNS), of Newport News, VA. GD/EB and HII/NNS are the only two

8 Although the SLBMs on UK SSBNs are Us8ade, the nuclear warheads on the missiles are of UK design and
manufacture.
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shipyards in the country capable of building nuclear-powered ships. GD/EB builds submarines
only, while HII/NNS also builds nuclear-powered aircraft carriers and is capable of building other
types of surface ships. The two yards currently are jointly building Virginia-class attack
submarines.®

In addition to GD/EB and HII/NNS, the submarine construction industrial base includes hundreds
of supplier firms, as well as laboratories and research facilities, in numerous states. Much of the
total material procured from supplier firms for the construction of submarines comes from sole-
source suppliers. For nuclear-propulsion component suppliers, an additional source of stabilizing
work is the Navy’s nuclear-powered aircraft carrier construction program.©

Much of the design and engineering portion of the submarine construction industrial base is
resident at GD/EB. Smaller portions are resident at HII/NNS and some of the component makers.

Col umbliaaBrso gr a m

Navsy Top Priority Program

Navy officials have stated consistently since September 2013 that the Columbia-class program is
the Navy’s top priority program, and that this means, among other things, that from the Navy’s
perspective, the Columbia-class program w i He funded, even if that comes at the expense of
funding for other Navy programs.1?

Program N@megin, and Milestones

Until 2016, the Columbia-class program was known as the Ohio replacement program (ORP) or
SSBN(X) program,!? and boats in the class were referred to as Ohio replacement boats or

SSBNXs. For information on the Columbia-class program’s origin and milestones, see Ap pe n di X
C.

9 For more on the arrangement for jointly building Virgitiess boats, s€8@RS Report RL3244, Navy Virginia (SSN
774) Class Attack Submarine Procurement: Background and Issues for Congyrddsnald O'Rourke

10 For more on this program, s@RS Report RS20648lavy Ford (CVN78) Class Aircraft Carrier Program:
Background and Issues for Congrebg Ronald O'Rourkedn terms of work provided to nuclegropulsion
component suppliers, a carrier nuclear propulsion plant is roughly equivaléné sobmarine propulsion plants.

11 0n September 18, 2013, Admiral Jonathan Greenert -Géaf of Naval Operations, testified that the Columbia

class program “isthe top priority program for the Navy.” (Statement of Admiral Jonathan Greenert, U.S. Navy, Chief

of Naval Operations, Before the House Armed Services Committee on Planning for Sequestration in FY 2014 and
Perspectives of the Military Services on the Strategic Choices and Management Review, September 18,2013, p. 10.)
Navy officials since thendwve reiterated this statement on numerous occasions. At a September 12, 2013, hearing
before the Seapower and Projection Forces subcommittee of the House Armed Services Committee on undersea
warfare, a Navy official stated the following:

The CNO has statetlisnumber one priority as the chief of Naval operations, is-our strategic
deterrent—our nuclear strategic deterrent. That will trump all other vitally important requirements
within our Navy, but if there’s only one thingthat we do with our ship building account, we-we

are committedto sustaining a two ocean national strategic deterrent that protects our homeland
from nuclear attack, from other major war aggression and also access and extended deterrent for
our allies.

(Transcript of hearing. (Spokeemarks of Rear Admiral Richard Breckenridge. The other witness
at the hearingwas Rear Admiral David Johnson.)

12 |n the designation SSBN(X), the (X) meant that the design of the boat had not yet been determined.
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Planned Procurymemd SDouhendulte

/ OEOOI Ew/ UOBEUUIOD wdil wo UEOUDUA
Navy plans call for procuring 12 Columbia-class boats to replace the current force of 14 Ohio-

class SSBNs. In explaining the planned procurement quantity of 12 boats, the Navy states the
following:

e Ten operational SSBNs—meaning boats not encumbered by lengthy maintenance
actions—are needed to meet strategic nuclear deterrence requirements for having
a certain number of SSBNs at sea at any given moment.

e Fourteen Ohio-class boats were needed to meet the requirement for 10
operational boats because, during the middle years of the Ohio class life cycle,
three and sometimes four of the boats were nonoperational at any given moment
on account of being in the midst of lengthy midlife nuclear refueling overhauls or
other extended maintenance actions.

e Twelve (rather than 14) Columbia-class boats will be needed to meet the
requirement for 10 operational boats because the midlife overhauls of Columbia-
class boats, which will not include a nuclear refueling, will require less time
(about two years) than the midlife refueling overhauls of Ohio-class boats (which
require about four years from contract award to delivery), the result being that
only two Columbia-class boats (rather than three or sometimes four) will be in
the midst of midlife overhauls or other extended maintenance actions at any
given moment during the middle years of the Columbia-class life cycle.13

The Trump Administration’s Nuclear Posture Review (NPR), released in February 2018, states
the following: “The COLUMBIA-class program will deliver a minimum of 12 SSBNs to replace
the current OHIO fleet and is designed to provide required capabilities for decades. 1 The use of
the word “minimum” in that sentence can be viewed as signaling a possibility that the required
number of Columbia-class boats might at some point be increased to something more than 12
boats.1>

11 OEUDPDOOW ®EWOI Ew/ UOE WD ub WEddauwo) W E 2o uak uk
%OUEN YI Qw& OEGIE-OEmw! EVUUOTI w»OUEIT wl YKk w/ OEO
The Navy’s existing force-level goal, which the Navy released on December 15, 2016, calls for

achieving and maintaining a fleet of 355 ships, including, among other things, 12 Columbia-class

ballistic missile submarines. The force-level goal of 12 Columbia-class boats was determined by

the calculations described in the previous section. These calculations, which relate to the

13 For additional discussion, see “Navy Respondsto Debate Over the Size of the SSBN Force,” Navy Live, May 16,

2013, accessed July 26, 2013h#ip://navylive.dodlive.mi201305/16havyrespondso-debateoverthesizeof-the-
ssbrforce/ and Richard Breckenridge, “SSBN Force Level Requirements: It’s Simply a Matter of Geography,” Navy

Live, July 19, 2013, accessed July 26, 2013itgi://navylive.dodlive.mi201307/19/sbrforce-levelrequirements
its-simply-a-matterof-geography/

14 Department of Defese Nuclear Posture Review 201&leased February 2, 2018, p. 49. A similar statement (which
differs only in saying “COLUMBIA program” rather than “COLUMBIA -class program”) appears on p. X.

15 See, for example, Marc Selinger, “Navy Might Someday Consider Buying More Than 12 Columbiglass

Submarines,” Defense DailyApril 12, 2018: 23; Jason Sherman, “Navy Keeping Options Opeto ‘Tack On
Additional Submarineso 12-Boat Columbia Buy’ Inside DefenseNovember 18, 2020.
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specialized mission strategic nuclear deterrence performed by SSBNSs, are largely separate from
the calculations that the Navy uses to determine force-level goals for the other types of ships that
make up the Navy.

The Navy and the Department of Defense (DOD) since 2019 have been working to develop a new
Navy force-level goal to replace the current 355-ship plan. On December 9, 2020, the outgoing
Trump Administration released a document that can be viewed as its own vision for future Navy
force structure and/or a draft version of the FY2022 30-year Navy shipbuilding plan. The
document presents an envisioned Navy force-level goal for achieving by 2045 a Navy with a
more distributed fleet architecture, including 382 to 446 manned ships and 143 to 242 large UVs.
Within the total of 382 to 446 manned ships, the document calls for a future SSBN force of 12
ships.16

/| OEOOUB®BUUI OI OUw2ET T EUOI

As noted earlier, the Navy procured the first Columbia-class boat in FY2021. The Navy wants to
procure the second boat in the class in FY2024, and the remaining 10 at a rate of one per year
from FY2026 through FY2035. Under this schedule, the Navy projects that the lead boat (i.e.,
first boat) would be delivered in FY2028, the second in FY2031, and the remaining 10 at a rate of
one per year from FY2033 through FY2042. After being delivered in FY2028, the lead boat

would undergo substantial testing, with the aim of having it be ready for its first deterrent patrol
in 2031.

Under this schedule, and given planned retirement dates for Ohio-class boats, the Navy in its
long-range planning had projected that the SSBN force would decline to 13 boats in FY2027-
FY2028, 12 boats in FY2029, 11 boats in FY2030-FY2036 and 10 boats in FY2037-FY2040, and
then increase back to 11 boats in FY2041 and 12 boats in FY2042.17 The Navy stated that the
reduction to 11 or 10 boats during the period FY2030-FY2041 would be acceptable in terms of
meeting strategic nuclear deterrence requirements, because during these years, all 11 or 10 of the
SSBNs in service will be operational (i.e., none of them will be in the midst of a lengthy midlife
overhaul). The Navy acknowledged that there would be some risk in having the SSBN force drop
to 11 or 10 boats, because it would provide little margin for absorbing an unforeseen event that
might force an SSBN into an unscheduled and lengthy maintenance action.

The December 9, 2020, Navy force structure and shipbuilding document submitted by the
outgoing Trump Administration revised this force-level projection: It shows the SSBN force as
not dropping below 12 boats at any time during the 30-year period FY2022-FY2051. The Navy
states that this revised projection reflects anticipated service life extensions for five Ohio-class
submarines.'®

Col umbBl aBess i gn

The Columbia-class design (see F i g @andF i g 3)fin€ludes 16 SLBM tubes, as opposed to
24 SLBM tubes (of which 20 are now used for SLBMs) on Ohio-class SSBNs. Although the

16 For more on the December 9, 2Q20cument, se€RS Report RL3266%avy Force Structure and Shipbuilding
Plans: Background and Issues for Congrdss Ronald O'Rourke

17source: U.S. NavyReportto Congress on the Annual LeRgngePlan for Construction of Naval Vessels for Fiscal
Year 2019February 2018, Tables ABthrough A34 on p. 12.

18 spurce: Navy information paper on tR¥2022 Fiscal Planimg Framework and submarine service life extensions,
February 5, 2021, provided by NaOffice of Legislative Affairs to Congressional Budget Office (CBO) and CRS on
February 5, 2021. See also Megan Eckstein, “Navy May Extend Life of Ohio SSBNs to Provide Cushion for
Introduction of Columbieclass” USNI News November 16 (updated Decemigt), 2020.
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Columbia-class design has fewer SLBM tubes than the Ohio-class design, it is larger than the
Ohio-class design in terms of submerged displacement. The Columbia-class design, like the
Ohio-class design before it, will be the largest submarine ever built by the United States.

Figure 2. Columbia (SSBN -826) Class SSBN
Artistds rendering

Sy ”o 5 O et
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Source: Cropped version ofllustration acconp any i n g Da Wi dlavnks $8.4BContmct for two
ColumbiaclassNuclearMissile Submarines 6 Def ense News, November 5, 2020. A ca
it to the U.S Navy.

Figure 3.Columbia (SSBN-826) Class SSBN
Notional cutaway illustration

Source: Det ai | of s OHI@ Repl&emere Rrograin ISesikm Descriptiod i n Navy briefing on
Columbiaclass progranpresented by Captain Wam J. BroughanRrogram Managef PMS 397 (i.e., Project

Manager Shipblding, Office Code 397, the office for thi@olumbiaclass prograi atthe Sea, Air, and Space

Symposium, April 8,2014, posted at InsideDefense.com (subscription required), April 9, 2014.

Current U.S. and UK plans call for the Columbia class and the UK’s Dreadnought-class SSBN to
use a missile compartment—the middle section of the boat with the SLBM launch tubes—of the

same general design.1® As mentioned earlier, Dreadnought-class SSBNs are to each be armed with
eight D-5 SLBMs, or half the number to be carried by the Columbia class. The modular design of

19 statement of Rear Admiral Stephen Johnson, USN, Director, Strategic Systems Programs, Before the Subcommittee
on Strategic Forces of the Senate Armed Services Committee [on] FY2011 Strategic Sylsteind,7, 2010p. 6

which statesthe fallwing: “The OHIO Replacement programs includes the development of a common missile
compartmentthat will support both the OHIO Class Replacement and the successor to the UK Vangudrd Class
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the CMC will accommodate this difference. The UK provided some of the funding for the design
of the CMC, including a large portion of the initial funding.?°

For additional background information on the Columbia-class design,seeAppe ndi x D

Tight Schedule for Designing and Build Lead

The schedule for designing and building the lead Columbia-class boat and having it ready for its
scheduled first deterrent patrol in 2031 has little margin for absorbing unforeseen delays due to
technical challenges or funding-related issues. Adelay in designing and building the lead boat
could put at risk the Navy’s ability to have the boat ready for its first scheduled deterrent patrol in
2031, when it is to deploy in the place of the first retiring Ohio-class SSBN. The tightness in the
lead boat’s design and construction schedule has been a principal feature of the program (along
with the program’s high priority) for several years. Much of the management time and attention
that the Navy devotes to the program is focused on anticipating, monitoring, and mitigating risks
to the lead boat’s construction schedule, so as to ensure that the schedule will be executed without
significant delay.

Program Cost
/ UOT UE@RUDUDPOOwW" OUU

Estimates of the procurement cost or acquisition cost (i.e., the research and development cost plus
procurement cost) of the Columbia-class program include the following:

e TheNavy’s FY2021 budget submission estimated the total procurement cost of
the 12-ship class at $109.8 billion in then-year dollars.

e The Navy in August 2017 estimated the total procurement cost of the Columbia-
class program at $109.2 billion in then-year dollars and the program’s research
and development cost at $13.0 billion in then-year dollars, for a total acquisition
(research and development plus procurement) cost of $122.3 billion in then-year
dollars.?1

e The Navy as of January 2017 estimated the procurement cost of the lead ship in
the Columbia class at $8.2 billion in constant 2017 dollars, not including several
billion dollars in additional cost for plans for the class, and the average unit
procurement cost of ships 2 through 12 in the program at $6.5 billion each in
constant FY2017 dollars.??

20 see Government Accountability OfficBefense Acquisitions[ Assessments of Selected Weapon Progr&he-
10-388SP, March 2010, p. 152; Government Accountability Offlefense Acquisitions[:] Assessments of Selected
Weapon Programs$5A0-11-233SP, March 2011, p. 1485m LaGrone and Richard Scott, “Deterrent Decisions: US
and UK Wait on Next Steps for SSBN Replacements,”J ane ds Navy,May01®,pplé-11li on a l

21 source: Navy briefing to CRS and CBO on the Columthias program, August 1,2017. The Navy’sFY2019
budget submission, submitted in February 2@kBimates the total procurement cost of 12 Colurslaas boats at
$109.0 billion in theryear dollars.

22 Columbia Class MS Milestone] B, Congressional Notificatidanuary 6, 2017, p. The Navy in February 2010
preliminarily estimated the procuremestst of each Columbialass boat at $6 billion to $7 billion in FY2010 dollars.
(Source: U.S. NavyReportto Congress on Annual Loiange Plan for Construction of Naval Vessels for FY 2011
February 2010, p. 20Bollowing theColumbiaclass prograris December 9, 2010, Milestone A acquisition review
meeting (sedppendix C), DOD issued an Acquisition Decision Memorandum (ADM) that, among dttiags,
established a target average unit procurement cost for bofats@hl2 in the program of $4.9 billion in constant
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e AlJune 2021 Government Accountability Office (GAO) report assessing selected
major DOD weapon acquisition programs stated that the estimated total
acquisition (development plus procurement) cost of the Columbia-class program
as of July 2020 was $107,761.4 million (about $107.8 billion) in constant
FY2021 dollars, including $13,681.0 million (about $13.7 billion) in research and
development costs and $94,080.4 million (about $94.1 billion) in procurement
costs.?3

The above estimates do not include estimated costs for refurbishing D-5 SLBMs so as to extend
their service lives to about 2040.

%PUUUw! OEVWEOGEwW21 EOOCEwW! OEUwW/ UBEUUI O O0w" U UL
The Navy’s FY2022 budget submission estimates the procurement cost of the first Columbia-

class boat at $15,030.5 million (i.e., about $15.0 billion) in then-year dollars, including $6,557.6

million (i.e., about $6.60 billion) in costs for plans, meaning (essentially) the detail

design/nonrecurring engineering (DD/NRE) costs for the Columbia class. (It is a long-standing

Navy budgetary practice to incorporate the DD/NRE costs for a new class of ship into the total

procurement cost of the first ship in the class.) Excluding costs for plans, the estimated hands -on
construction cost of the first ship is $8,473.0 million (i.e., about $8.5 billion).

The Navy wants to procure the second Columbia-class boat in FY2024. The Navy’s FY2021

budget submission estimated the procurement cost of this boat at $9,326.1 million (i.e., about
$9.3 billion) in then-year dollars.

x| UEUDOOWE CE2bRW'xGWW 0w p. 6

The Navy as of January 2017 estimated the average annual operation and support (O&S) cost of
each Columbia-class boat at $119 million per year.?*

Nation-8Bh s®ea Deter ¢t NE BPFFund

The National Sea-Based Deterrence Fund (NSBDF) is a fund in DOD’s budget separate from the
Navy’s shipbuilding account for holding and executing procurement funding for the construction
of new SSBNs. It was created by Congress in 2014 originally with the aim of helping to
financially insulate other Navy shipbuilding programs from the potential cost impact of the
Columbia-class program, and to encourage U.S. policymakers to finance the procurement of
Columbia-class boats from across DOD’s budget rather than solely from the Navy’s budget.

In more recent years, the statute establishing and governing the fund (10 U.S.C. 2218a) has been
amended to give the NSBDF an additional function of acting as a vehicle or repository for certain
special acquisition authorities that have the potential for reducing at the margin the cost of

FY2010 dollars(Christopher J. Castelli, “DOD: New Nuclear Subs Will Cost $347 Billion To Acquire, Operate,”
Inside the NavyFebuary 21, 201 1Elaine M. Grossman, “Future U.S. Nuclear-Armed Vessel to Use Attaek
Submarine Technology,” Global Security Newswire=ebruary 24, 201, Jason Sherman, “Navy Working To Cut $7.7
Billion From Ohio Replacement Program,” Inside the NavyFebruay 28, 2011 See also Christopher J. Castelli, “DOD
Puts ‘Should-Cost” Pressure On Major Weapons Programs,” Inside the NavyMay 2, 2011).

23 Government Accountability Officéeapon Systems Annual Assessirjebipdated Program Oversight Approach
Needed GAO-21-222, June 2021, p. 184.

24 Columbia Class MS Milestone] B, Congressional Notificafidanuary 6, 2017, p. 1.
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Columbia-class boats and other Navy nuclear-powered ships (i.e., aircraft carriers and attack
submarines). For additional background information on the NSBDF,see Appe ndi x E

Integrated Enterprise Plan (IEP)

The Navy, under a plan it calls the Integrated Enterprise Plan (IEP), plans to build Columbia-class
boats jointly at GD/EB and HII/NNS, with most of the work going to GD/EB. (The IEP was
previously called the Submarine Unified Build Strategy, or SUBS.) As part of this plan, the Navy
is adjusting the division of work on the Virginia-class attack submarine program (in which boats
are jointly built at GD/EB and HII/NNS),?® so that HII/NNS will receive a larger share of the
final-assembly work for that program than it has received in the past.?®

CosPtl us Incentive Ffter ( EPFE} UTwont Ships

The Navy is using a cost-plus incentive fee (CPIF) contract to procure the first two ships in the
class. The contractincludes a single option for both ships, but the Navy states that this is not a
block buy contract,?? even though the ships are to be procured in differing fiscal years (FY2021

25 For more on the arrangement for jointly building Virgirttass boats, se8RS Report RL32418Javy Virginia
(SSN774) Class Attack Submarine Procurement: Background and Issues for Coryréssnald O'Rourke

26 Key elements of the Navy’s plan include the following:
+ GDI/EB is to be the prime contractor for designing and building Colutlbiss boats;
« HII/NNS is to be a subcontractor for designing and building Coluroliss boats;

« GDI/EB is to build certain parts of each Columblass boat-partsthat are more or less analogous to the
partsthat GD/EB builds for each Virgin@dass attek submarine;

* HII/NNS is to build certain other parts of each Columtiass boat-partsthat are more or less analogous to
the partsthat HII/NNSbuilds for each Virgirtdass attack submarine;

+ GD/EB is to perform the final assembly on all 12 Colurndiss boats;

» asaresult ofthe three previous points, the Navy estimates that GD/EB would receive an estimat8eo7 7%
of the shipyardwork building Columbigass boats, and HII/NNS would receive 2-2%%;

+ GDI/EB is to continue as prime contractor fbe Virginiaclass program, but to help balance out projected
submarineconstruction workloads at GD/EB and HII/NNS, the division of work between the two yards for
building Virginia-class boats is to be adjusted so that HII/NNS would perform the fireehlgs on a greater
number of Virginiaclass boats than it would have under a continuation of the current Vigasa division
of work (in which final assemblies are divided more or less evenly between the two shipyards); as a
consequence, HII/NNS woulteceive a greater share of the total work in building Virgitless boats than it
would have under a continuation of the current division of work.

See Julia Bergman, “Congressmen Visit EB A Day After It Is Named Prime Contractor for Ohio Replacement

Progam,” The Day (New LondonMarch 29, 2016; Sydney J. Freedberg Jr., “Ohio Replacement Plan Is Good News

For Electric Boat,” Breaking DefenseMarch 29, 2016; Robert McCabe, “Newport News Shipbuilding’s Share of
Virginia-Class Submarine Deliveries to Grow,” Virginian-Pilot (Newport News)March 29, 2016; Valerie Insinna,

“GD Electric Boat Chosen To Take LeadRole for Ohio Replacement Sub,” Defense Daily March 30, 2016:13; Hugh
Lessig, “Navy: More Submarine Work Coming to Newport News Shipyard,” Military.com, March 30, 2016; Lee

Hudson, “Work on Ohio-Class Replacement Will Be Split Between GDEB, HINNS,” Inside the NavyApril 4,
2016.See also Richard R. Burgess, “Submarine Admirals: ‘Unified Build Strategy’ Seeks Affordability for Future Sub

Fleet,” Seapowerduly 8,2016. See aliatement of the Honorable Sean J. Stackley, Assistant Secretary of the Navy
(Research, Development andduisition), and Vice Admiral Joseph P. Mulloy, Deputy Chief of Naval Operations for
Integration of Capabilities and Resources, and Lieutenant General Robert S. Walsh, Deputy Commandant, Combat
Development and Integration & Commanding General, Marine Goopsbat Development Command, before the
Subcommittee on Seapower and Projection Forces of the House Armed Services Committee on Department of the
Navy Seapower and Projection Forces Caji@s, February 25, 2016, p. 12.

27 For more on block buy contractinseeCRS Report R4190%Jultiyear Procurement (MYP) and Block Buy
Contracting in Defense Acquisition: Background and Issues for Condrgdonald O'Rourke
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and FY2024), because, with regard to the second ship, the option relates to the execution of the
ship’s advance procurement (AP) funding and the Navy technically is not making a commitment
to continuing with construction of the second ship beyond whatis funded with AP funding until
that ship is authorized in FY2024 and full funding (as opposed to AP funding) is provided for the
ship.28

FY2DP22r oc ur e men t

As shownin T a b1, the Navy’s proposed FY2022 budget requests $3,003.0 (i.e., $3.0 billion) in
procurement funding for the first Columbia-class boat, and $1,644.0 million (i.e., about $1.6
billion) in advance procurement (AP) funding for the second boat, for a combined FY2022
procurement and AP funding request of $4,647.0 million (i.e., about $4.6 billion).

Funding Request

Table 1.Columbia -Class Program Funding
(Millions of thenyear dollars, rounded to nearest tenth; totals may not add due to rounding)

FY22 FY22 FY24 FY25 FY26

(req)  (proj.)  (proj.)  (proj.)  (proj.)
Procurement 3,003.0 n/a n/a n/a n/a
Advance procurement (AP) 1,644.0 n/a n/a n/a n/a
TOTAL 4,647.0 n/a n/a n/a n/a

Source: Table prepared by CRS based Nma v FY2®2 budgetsubmission

I ssues for Congress

Ri s kKScohfedule Delay in Designing

Overview

One oversight issue for Congress is the risk of a delay in designing and building the lead
Columbia-class boat. As mentioned earlier, the schedule for designing and building the lead boat
and having it ready for its scheduled first deterrent patrol in 2031 has little margin for absorbing
unforeseen delays due to technical challenges or funding-related issues. A delay in designing and
building the lead boat could put at risk the Navy’s ability to have the boat ready for its first
scheduled deterrent patrolin 2031, when it is to deploy in the place of the first retiring Ohio-class
SSBN. Risks of a delay in designing and building the lead boat relate to the potential impact of
the COVID-19 pandemic on operations at the two submarine shipyards (GD/EB and HII/NNS)
and associated supplier firms, and technical challenges or funding-related issues, such as lapses in
appropriations or restrictions on spending during periods when DOD is funded under continuing
resolutions.

1DUOw# Ul wihue O BI (G E
Regarding schedule risk due to the pandemic, a June 2, 2020, press report stated

The Columbia ballistienissile submarine program has seen some Ca¥lated
challenges-including difficulties conducting oversight audits to ensure suppliers can keep
to the tightschedule that has no roomfor further deldyd the program executivéioer

28 source: Telephone discussion with Navy i@éfof Legislative Affairs, June 24, 2020.
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is confident thatthe prime shipbuilder is managing the situation and keeping the program
on track.

The Navy had been deploying mtfitinctional inspection teams to visit SSBN suppliers
and conduct hanean inspections to make sure workers were enfgprained to deliver
quality products on time; due to COMD travel restrictions, those-erson visits have

had to stop, Program Executive Officer for Columbia Rear Adm. Scott Pappano said June
1. The service is hopingto restart those inspectiosisyirtually and eventually in person
again.

Pappano, speaking Monday [June 1] at a virtual meeting hosted by the Advanced Nuclear
Weapons Alliance Deterrence Center, said the Columbia programis actively identifying
and mitigating risks, as there is wiggle room left in the schedule to complete the-first
in-class Columbia (SSBi826) by 2027. Flawed welds on missile tubes in 2018 threatened
that timeline, and Pappano said theNavy learned fromthat experience that it couldn "t take

for granted that sufiprs throughout the industrial base had the right workforce and
facilities to deliver on time and to Navy quality standards.

“Our most significant risk at the top ofthe list is our supplier industrialbase. We kind of
shookthatouta little bit with misle tubes; we had loss and atrophy in some skill sets,”he
said, referring to welds that weren’t caught during quality assurance checks at the
manufacturer.

“Wetookwhat we learned fromourmissile tube repairissues that we had to do to drivea
moreextensive riskdbased assessment of vendete intrusive supplier auditsto make

sure we understood what the industrial base could and couldn’t do on throughput and
guality. We have instituted that across with carriers, with submarines, across the/ease; ha
identified where those risks are” and are seeking targeted mitigation plans that could
include working across all submarine and aircraft carrier programs to helgoad ¢he
suppliers’ upcoming workload, or helping the company boost workforce training or buid

the right facilities to be successful.

Those intrusive supplier audits began in 2018. Due to the CAQ®1pandemic, though,
“becauseoftheenvironmentwe’re in and our limited ability to travel, if we can use renote
resources like [Defense Coatt Management Agency] thatare onsite to help us with that,
we’veused that. Some of that has been some desktop audit kinds ofthings where we can
review virtually the supply base and work with them. We’re working a plan to ramp that

back up again, stang virtually ... and remote resources, and then go ramp that back up

again as we move forward here.”

The audit teams include about 10 to 12 people and represent communities including
engineering, quality assurance, program management, purchasing anamdbtiecy
include groups like DCMA, the Supervisor of Shipbuilding and prime contractor General
Dynamics Electric Boat, who may already have representatives on site with the vendor.
The teams watch employee training and performance, inspect material santpdgiser
handsonwork thatwasn’tpreviously done, in the hopes ofavoiding another situation like

the missile tube welds.

Incidentally, Pappano said the missile tube vendors were actually amongthe hardest hi by
COVID-19 so far. Just three companiesidhthe tubes, and oreBabcock Marine in the
United Kingdom—saw a 3gpercent drogoff in productivity for a time due to the virus.

“Early on in the COVID thing, they were hard hit with having welders and [quality
assurance] notbeing able to come to warld so we did see a hiccup in the missile tube
productionthere,” Pappano said.

“Ourinitial assessment is, withoutany further mitigation, we saw a delay of, probably an
impact of about a couple of months in there for the missile tubes, in the worSaaght
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now, that’s unmitigated; that’s without doing any other recovery actions,” Pappano said
when asked to quantify the delay of the pandemic.

“So that couple-month impact right now, we’ve circled back up with the private
shipbuilder, Electric Boaind with the missile tube vendors; we’re analyzing a plan right

now, prioritizing what tubes are going where, and then coming up withemmaand long

term recovery to go deal with that:is it additional resources? Is it additional support
vendors? A coup different options.”

That couplemonths delay may ultimately justbe a few weeks’ delay, once the recovery
measures are carried out.

The admiral noted that Babcockis back up to about 90 percent of the workforce coming in
each day, which will help prov@&more options for trying to get the missile tubes back on
schedule.

Atthe prime shipbuilderlevel, Pappano praised Electric Boat for keeping the programon
track despite all the challengedoth related to the pandemic and those just stemming
from startirg a new construction programand building a lead ship.

Because Columbiais considered a top priority for the Navy and the Defense Department,
“it has been afforded the priority to get thework done, both at the prime shipbuilders and

with the supply vendst the supporting vendors that feed the material to the shipbuilders.
They’ve done a great job of mitigating any impact to Columbia. That being said ... there

are going to be probably other impacts to other programs, for instance the \digsgsia
shipbuildng program. You may not be able to do it all with the workforce you have unti
we come out of the COVIDI. That’s really where we’re going to have to mitigate the
impacts. We will drive the resources to Columbia to getit done as the top priority.”

Pappao later told USNI News there were no specific examples yet of resources being
pulled from Virginia to keep Columbia on track during the pandemic, but that if the
industrial base continues to see workers staying home because they are sick orto take care
of children, that would be a potential outcoffe.

A June 1, 2020, press report stated

The Navy’s top priority—its new nucleapowered Columbiglass submarinehas been
struck by the COVIB19 virus. Workers” absences at a critical supplier have delayed
constaction and welding of the boat’s missile tubes by several months a senior Navy
official said today, and the service is scrambling to make that time up.. ..

Head of the Columbia program, Rear Adm. Scott Pappano, said during a video conference
sponsored by th&dvanced Nuclear Weapons Alliancetoday thatthe work experienced “a

hiccup” earlier this year when less than 30 percent of workers at UK-based Babcock Marine
showed up forwork during the height ofthe COVID outbreak, leading to setbacks in the
work schedle.

“There was an interruption in our ability to do work,” Pappano said, calling the delay of
severalmonths a “worst case” scenario that would stick ifno actions were taken to speed
up work going forward.

“We’re analyzing the plan right now,” he added. “Prioritizing what tubes go where and

then coming up with midermand longermrecovery plans to go deal with that.” Pappano

said the Navy and industry may hire more workers and bring in more vendors to buy that
time back....

29 Megan Eckstein, “COVID Pandemic a Barrier to Navy’s Oversight of Columbia Submarine Industrial Base; PEO
Working on Virtual Oversight USNI News June 2, 2020.
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Despite the setback, Babcock’s workforce has recovered in recent weeks, “and essentially
they’re above 90% capacity” on the production line, Pappano said. “So my assessmentis
they ’re essentially back up—or close to it—not where they were before” the virus struck>

An April 29, 2020, press report stated

General Dynamics Electric Boat remains ready to startconstruction of the first Celumbia
class ballistic missile submarine in October, company officials announced Wednesday
[April 29].

To date, Electric Boat’s preparations to start building the first of 12 planned Columbia
class boomers, along with work at the yard building the Virgitaas fast attack
submarines, has not experienced significant delays due to CB®IPhebe Novakovic,
the chief executive of General Dynamics, told gsial during a Wednesday conference
discussingthe company’s first-quarter financial results.

“The performance was good and particularly solid at Electric Boat,” Novakovic said.
“We’vealso increased our advanced construction on the first Columbia as we approach the
planned construction date in October ofthis year.”...

Now, as companies take measures to protecttheir workforces from catching and spreading
COVID-19, Novakovic said the company is working to limit supply chain disruptions and
work slowdowns. Geeral Dynamics has pushed roughly $300 million to prop up its
suppliers while they deal with business disruptions caused by GO8/D

“Since the onset of the COVID-19 crisis, we have supported our government customers
and implemented multiple safety measutekeep our people as safe as possible,”
Novakovic said in a statement released before markets opened Wednesday. “We are
responding to the COVID travelrestrictions’ impact on Gulfstreamand are managing our

costs throughoutourbusiness.”3!

For additional discussion of the potential impact of the COVID-19 situation on the execution of
U.S. military shipbuilding programs, see CRS Report RL32665, Navy Force Structure
Shipbuil ding Pl amssa:e sBd qlyRadaddDRduds sd |

1DUOW#UIEIIIRE EOw" | EOOI 611 U
Independent of the COVID-19 situation, at least two technical challenges have already been
reported in the Columbia-class program, one first reported in 2017 involving an electric motor,3?

and another first reported in 2018 involving faulty welds in the first missile tube sections being
built for the lead boat.33 Navy officials have stated that neither of these challenges jeopardized the

30 Paul McLeary, “Pandemic Hits Navy’s New Nuke Submarine Progrant Breaking Defenselune 1, 2020. See also
Dan Leone, “COVID-19 Cramped Columbia T ube Work, Navy Program Officer Saysfense DailyJune 1, 2020.

31 Ben Werner, “Pandemic Isn’t Slowing Down Columbia-Class Submarine ConstructidnJSNI News April 29, 2020.

32 see, for examplelohn Grady“Navy to Congress: Columbigass Submarine Program Still on Schedule with Little
Margin for Errot” USNI NewsMarch 21,2018; Julia Bergman, “Columbia SubmarinePrototypeHasFirst Glitch,”

The Day (New &andon) May 5, 2017Anthony Capaccig“Navy Subs Overheating Motor First Glitch in $126 Billion
Systeny” Bloomberg May 4, 2017. See also Government Accountability Off@@pmbia Class Submarine[:] Overly
Optimistic Cost Estimate Will Likely Lead to dget IncreasesGA0-19-497, April 2019, p. 19.

33 See, for example, David B. Larter, “ The USNavy’s TopAcquisitionPriority SumblesOut of theGate” Defense
News August 6, 2018; Colin Clark and Sydney J. Freedberg Jr., “Nuke Sub Launch Tube Problems Found: ‘Warning
Flags Are Up,”” Breaking DefenseAugust 7,2018; Ben Werner, “Navy Evaluating Possible Columbia-class Sub
Delays Caused by Missile Tube Weld Issues,” USNI News August 8, 2018; Jason Sherman, “Supplier of Faulty
Welding on Subs Workingto Uethtand Scope of Defects,” Inside the NavyAugust 10, 2018; Ben Werner,
““Substantial” Columbia-class Missile Tube Weld Fix Will Cost $27 Million, T ake a Year,” USNI News November 7,
2019; Megan Eckstein, “Columbia-class Program Upping Oversight of VemsloComponentsto Stave Off Further
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leads boat’s schedule for being ready for its first patrol in 2031, in part because the Navy—
recognizing that it had not built SSBN missile tube sections in many years—had built 23 months
of margin into the schedule for manufacturing the missile tube sections. (This is in part why
manufacturing of missile tube sections began well ahead of fabrication work on other parts of the
submarine.) The problem with the welds reportedly absorbed up to 15 months of that margin, but
even after absorbing that delay, 8 or more months of margin remained, and the Navy is working
to regain some of the lost margin.

Technical challenges could arise in various parts of the ship. One area that may bear close
watching is the ship’s electric-drive propulsion system, which is quite different than the
mechanical-drive system used in other Navy nuclear-powered submarines. 34

Until such time that the Navy can find ways to generate additional margin inside the program’s
schedule, the program appears to be in a situation where many things need to go right, and few
things can go wrong, between now and 2031 for the lead boat to be ready for its first patrol in
2031.3%In assessing this situation, it can be noted on the one hand that the Columbia-class
program’s status as the Navy’s top priority program means that the program can be a high
claimant for funding and personnel (including engineers, supervisors, and managers) that can be
used to reduce the risk of occurrence of technical challenges that could threaten the lead boat’s
2031 first-patrol date. On the other hand, it can be noted that the lead ship in the Columbia-class
program, like the lead ships in most Navy shipbuilding programs, is serving as the program’s
prototype, creating an inherent risk of technical challenges.

Na vBer spective

To help mitigate the risk of technical challenges causing delays that threaten the lead boat’s 2031
first-patrol date, the Navy has been working to generate additional margin inside the schedule for
designing and building the lead boat, so as to provide more ability for absorbing delays and
thereby make the schedule less brittle and more resilient.36 At a March 27, 2019, hearing before

Delays,” USNI News November 8, 201® aul McLeary“Navy Rushes To Check Contractors After Submarine
‘Debacle,”” Breaking DefenséNovember 8,2018; Dan Leone, “Welding Mistake With Columbia Missile Tubes Was
Bigger Problem Than BWXT Thought,” Defense DailyNovember 9, 2018; Marjorie Censer, “BWX T echnologies
Takes $27 Million Charge for Missile Tube Rework,” Inside the NavyNovenber 12, 2018; Justin Katz and Mallory
Shelbourne, “Navy Conducting New Inspections of Columbia-Class Submarine Vendors,” Inside the NavyNovember
12,2018.

See also Government Accountability Offi€@glumbia Class Submarine[] Overly Optimistic Cost EstimWill Likely
Lead to Budget IncreaseSAO-19-497, April 2019, pp. 120.

34 The Navy in the past has built two electddve nucleaspowered submarinesthe oneof-a-kind attack submarine
Tullibee (SSN597), which was commissioned in 1960 @edommissioned in 1988, and the eofea-kind attack
submarine Glenard P. Lipscomb (S885) which was commissionedin 1974 and decommissioned in 1990. Those two
submarines, however, were designed many years ago, and used -elécértechnology that watifferent from that in
the Columbiaclass design. The Navy in recent years has built some surface ships with -@de&jgropulsion
systems, including 14 Lewis and Clark (T AKB dry cargo ships and three Zumwalt (D2G00) destroyers, but the
electricdrive technology in those shipghough more modern than that of SSNs 597 and i8&#ferent and in some
respectsless advanced than that plannedfor the Cohafaigis design. The Navy has never before built a series
productionnuclearpoweredsubmanne class with electridrive propulsion, and has never built a ship of any kind
(surface or submarine) using the combination of advanced elettvietechnologies planned for the Columbiass
design.

35 For additional discussion, see, for example, Jarpkt, “ColumbiaClass Program Must Navigate Sea of Rigks
National DefenseNovember 5, 2018; Dan Leone, “Officers Send Conflicting Signals on Columbia Program Margin,”
Defense DailyFebruary 28, 2019.

36 See, for example, Megan Eckstein, “PEO Subs Working T o Buy Back Schedule in Ohio Replacement Program,”
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the Seapower subcommittee of the Senate Armed Services Committee on Navy shipbuilding
programs, Navy officials testified that for the Columbia-class program,

the Navy is implementing Continuous Production on selected shipyandfactured itens

to reduce cost and schedule risk and help strengthen the industrial base with a focus on
critical vendors. Advance Construction activities aet to start in June 2019 at General
Dynamics Electric Boat and Huntington Ingalls Industh&svport News to proactively
manage schedule margin and reduce controlling path risks for COLUMBIA.

The Navy has been working for years to mitigate the risks associated with the Columbia-class
design’s electric-drive system through a technology-development process that includes testing
and validation with land-based component prototypes. 38

A November 16, 2020, press report, stated that

the Navy and industry aralting steps to take risk out of the tight Columbia construction
schedule.

“In August we completed full-scale testing of the prototypical Columbia electric drive
components. We call it the integrated power system. Think of it in terms of power
generation,witchboards, distribution, controllers and a-&ilte electric motor. During a
full-power run, the fully integrated system was operated under the most stressing
conditions that we think we would encounter, and I’'m proud to say that the system
performed fiwlessly. It exceeded all of our design expectations,” the [Admiral Frank
Caldwell, the director of the Naval Nuclear Propulsion Propsaid.

He added that the Navy and industry had also already conducted an early setup and
gualification of all facilities and equipment needed to build the gpadks of missile tubes,

as well as prototyped the construction of a propulsion lube oil systemto prove out digital
design and othertools being used for Columbia design and construction.

Caldwell said governmetfitirnished equipment mostimportantly, perhaps, the reactor
core, steamgenerators and other large reactor plant compehadtbeen on order since
Fiscal Year 2019 and are on pace to deliverto the construction yards early.

Caldwell said the Navy contieg to look at additional désking activities such as puling
more work into the advance construction phase forthe secondin the class and beyond, as
well as buying additional components e&fly.

A November 12, 2020, press report stated

USNI News November 1, 2016.

37 statement of The Honorable James F. Geurts, Assistant Secretary of the Navy for Research, Development and
Acquisition ASN(RD&A) and Vice Admiral William R. Merz, Deputy @1 of Naval Operations for Warfare Systems
(OPNAV N9) and Lieutenant General David H. Berger, Deputy Commandant, Combat Development and Integration &
Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower of the
Senate Armed Services Committee on the Department of the Navy Fiscal Year 2020 Budget Request for Shipbuilding
Programs, March 27,2019, p. 7.

38t might also be argued that while developing the eledlrige system involves overcoming certain technical
challenges, developing a mechanickive system for the Columbiglass program would have involved rot
insignificant technical challenges of its own, and in the end might have produced a system that could not meet the
Columbiaclass’s performance requirements, which are more demanding in certain respects than those of the Ohio
class.

39 Megan Eckstein, “Navy May Extend Life of Ohio SSBNs to Provide Cushion for Introduction of Columlbiss”

USNI News November 16 (updated December 24), 2020. See also Dare,“darly Buys for Columbia Submarine
Components Possible, Caldwell SAyBefense DailyNovember 16, 2020.
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The Navy is workig through challenges with its Columhitass ballistic missile
submarine program as it tries to meet a tight delivery schedule for its next generation of
nucleararmed boats, said the commander of Naval Sea Systems Command Nov. 12....

“The programis on plan,” said Vice Adm. William Galinis. However, “we are seeing ...
some challenges as we come throughthefinal parts of the design and get into construction
a little bit.”

This stage of the process is often where issues can spring up, he told reporters during a
meeting hosted by George Washington University’s Project for Media and National
Security.

For“new ship construction programs in general that’s always kind ofa challenge point ...

to get that design completed and get into construction,” he said. “And then you're building

the first vesseland you're going to have productionissues along the way. And then the nex
phase is when you start to activate the systems, bring the submarine online and then get it
delivered to the fleet. So that willreally be our nedllenge.”

Galinis gave the two main shipbuilders involved with the progr@aneral Dynanmics
Electric Boat and Huntington Ingalls Industries Newport News Shipbuildiigh marks
for working with the program executive office to keep the project on s@edul

About 350 companies in the industrialbase and supply chain are considered to be critical
for the program, Galinis said. Among those, the Navy believes about 5 to 10 percent are
“somewhat challenged” in one area or another to be able to meet the demand for the
submarines, he noted.

“The supplier base is something that we continue to watch pretty closely,” he said. PEO
Submarines “has done a pretty good job reaching out and working with their supply base
throughthe shipyards to really kind of get a gowderstanding of where ... the risks are.”

Across the supplier base, the Navy is most concerned about welding adestiotive
testing skills.

“That’s a big part of shipbuilding—and thats not just for Columbia, that sort of across
the enterprise,” Galinis said. “I'm seeing some challenges there.”

The seaservice is working to ensure it has enough electricians and mechanics to meet the
demand, he said.”*°

A November 6, 2020, press report stated that the Navy and GD/EB have agreed to an 84-month
build sequence for the lead boat but are working to shorten that scheduled construction period to
78 months to provide 6 months of additional margin in the schedule for absorbing unforeseen
delays (and also to help reduce the ship’s construction cost).4*

GAO Perspective

A June 2021 GAO report assessing selected major DOD weapon acquisition programs
additionally stated the following regarding the Columbia-class program:

Production Readiness

The program considers all of its critical technologies to be mature, though three systems
remain below our definition of maturity. Based on leading acquisition practices, we
consider technologies to be mature after successful testing of a prototype atetheor

40 yasmin Tadjdeh“Just In: Navy Working ThrougBolumbia Submarine ‘Challenges’ on Tight Schedulg National
Defense November 12, 2020.

41Rich Abott, “Navy And GD Target Shorter Build Sequence For Columbia, Aim T o Fix Virginia Delays By Block
V,” Defense DailyNovember 6, 2020.
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planned operational system configuration in a realistic environment. Until this testing is
complete, the programrisks costly, tiinéensive rework if deficiencies emerge in these
immature technologies during testing or production.

The shipbuildetompleted basic and functional design before the lead submarine’s start of

major construction-consistent with leading practices for ensuring design stabliity
design risks remain. Design stability assumes mature critical technologies, which the
programhas yet to fully demonstrate. Further, the program’s cost estimate assumed that
design disclosuresa more detailed design phasewould be 83 percent complete by
October 2020, which the programdid not achieve due to problems with the shipbuilder’s

design sftware. As a result, the programwill likely not realize the costsavings it estimated
would result from achieving this detailed design completion goal. Program officials
reported that the shipbuilder added design staff in an effort to recover its sglagdul
greater cost. Further, problems with the design software slowed early construction
progress.

The Navy began major construction efforts in October 2020, but had already begun some
advanced construction work in 2016 in an effort to meet the lead sinb®84-month
construction schedule. However, as of July 2020, some advance construction efforts were
behind schedule. For example, advance construction on the submarine’s missile tube

section was considerably behind schedule. The program office tatéitsytNovenber

2020, it had met its schedule. However, based on our analysis, the program adjusted the
schedule and delayed some work on the common missile compartment. As a result, the
program will need to complete more work in less time to meet its\pthdelivery date.

As we reportedin January 2021, the programexperienced delays that affected this section’s
progress because some missile tubes had weld defects requiring repair and rework The
program also encountered early construction delays fanib@arine’s other sections,

which it will now need to complete as part of major construction efforts. The program’s

inability to recoverthe planned schedule during early construction could affect its ability
to accomplish its already aggressive constinagoals.

Software and Cybersecurity

The program does not track software development cost separately because, according to
program officials, some of its software was developed by another Navy program, or is
reused with minor modifications.

The shipbuildeestimated the cost to implement a portion of the new DOD cybersecurity
requirements for the first two submarines. The program has yet to determine the cost to
implement the remaining cybersecurity requirements.

Other ProgramIssues

In June 2020, the progm modified the design contract to include a contract option for
constructing the first two submarines. The programreportedthat it exercised this optionin
November 2020. However, the associated budget request for fiscal year 2021
underestimated the molikely cost to construct these submarines and did not reflect the
updated cost estimate in order to preserve a competitive negotiating position with the
contractor. As aresult, the programwill likely require additional funding in future budget
years taaccommodate the expected cost increase. In September 2020, the programreported
providing Congress with an update on the program’s most recent cost estimate, which

reflects increasing costs. These costs will be incorporated into the program’s fiscal year

2022 budgetrequestand subsequentbudgetrequests.

Program Office Comments

We provided a draft of this assessmentto the program office for review and comment. The
program office provided technical comments, which we incorporated where appropriate.
The pragram office stated that it took measures to reduce program risk through actions

Congressional Research Senice 18



Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program

such as ensuring stable operational and technical requirements; executing manufacturing
readiness and supplier base efforts to support construction; and pursuing cost reduction
actions. The program office stated thatit exceeded 83 percent overall design maturity
required by the milestone decision authority by the start of lead ship construction and it
worked through initial design tool development and implementation issuéseF tie
program office added that the Navy updated its cost estimate in 2020, including
information from DOD’s Office of Cost Assessment and ProgramEvaluation. A ccording

to the program office, construction is on track. The program office also statédetha
programcontinues to comply with all Navy, DOD, and statutory requirements associated
with managing critical technologies and engineering integration efforts.

A May 2021 GAO report on DOD’s plans for maintaining and modernizing the U.S. strategic
nuclear triad stated

We have previously reported on severalrisks to atinmndelivery of the Columbia class
submarine, including immature technologies, design challenges, production qualiy
challenges, and an aggressive production schedule. The Navgknas/edged that the
Columbia class program’s 84-month construction schedule is aggressive and that it is
important to minimize the risk of schedule delays

e Immature technologies . We previously reported that additional development and testing are
required to demonstrate the maturity of several technologies critical to performance. If any of these
systems do not develop as planned, the Navy and the shipyards could be required to complete some
redesign. Or, if risks manifest later, they may force costly aaskinds or rework during ship
construction. In 2017,the Navy awarded a contract for detail design; however, critical technologies
remained unproven. We reported in June 2020 that some critical technologies remain immature. Our
work on shipbuilding best jpictices has found that proceeding into detail design and construction with
immature technologies can lead to design instability, delays, and cost growth.

e Design challenges. In 2019, we reported thatthe Navy faces delays in completing the design of the
submarine. The Navy has stated its priority is to achieve a high level of design completion by the start
of formal lead submarine construction in October 2020 to mitigate the risk of costly rework and
schedule delays due to design changes. According to progfécials, the program met its design
maturity goal in advance of formal construction. However, the shipbuilder had not met the goal for
design disclosurésa detailed design produiithampered in large part by implementation of a new
design software tool.

e  Production quality challenges . Quality problems with materials produced by some supgiiers
which, according to the Navy, were discovered by the shipbuilder and supplier representatiags
affected the Columbia progr asigshesdslathdtfprmat onst ruct i on sc
construction will not proceed as planned. Going forward, the shipbuilder anticipates having to rely on
some suppliers that will need improvement to meet quality expectations. The shipbuilder also
identified specific products andgresses that continue to present quality risks for the supplier base.
Ongoing delays resulting from the additional time needed to repair or replace deficient materials
highlight the risk that persistent efueaahdthey probl ems t
timely celivery of the lead submarine.

e Aggressive production schedule . We previously reported that the program has an aggressive
schedule planned to enable delivering the lead submarine in time to begin patrols in fiscal year 2031.
The Navy kegan building parts of the submarine in advance of its formal construction start. Following
these early construction efforts, the Navy plans to build the lead sulm@awver 7 year or 84
months.We reported in December 2017 that this duration is shortehan what the Navy achieved on
any recent lead submarine construction efforincluding during high levels 6bld War submarine
production.Theaverage construction time for the first of class submarine for the last four classes has
been approximately 91 nmahs. In addition, the Navy and the two shipyards will try to attain this level
of schedule performance for the lead submarine while the shipbuilders also start work on the first few
Virginia class submarines built in a new configuration, which adds cdtyple 2011, the Navy
increased submarine production from starting work on one submarine to two submarines per year.

42 Government Accountability Offic&Veapon Systems Annual Assessfijebipdated Program Oversight Approach
Needed GAO-21-222, June 2021, p. 185.
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Virginia class program officials told us that this increase resulted in recent cost and schedule growth at
the shipyards. The shipyard ynexperience additional challenges associated with the start of additional
construction activities on the lead Columbia class in October 202Be third submarine to start
construction that year. During the subsequent decade, the Navy and shipbuilders flaitd an

adequate workforce to accommodate construction of both Columbia class and Virginia class
submarines at the same shipyards. We will continue to monitor these efforts as part of our ongoing
work on the Columbia class prograf?.

A January 2021 GAO report on the Columbia-class program stated

The Navy’s schedule for constructing the first submarine of the new Columbia class is
threatened by continuing challenges with the comgaitied software tool that Electric

Boat, the lead shipbuilder, is usirgdesign the submarine. These challenges will likely
impede construction because the shipbuilderis late in completing design products used for
building the submarine. To ensure construction begins on schedule, the Navy modified its
design contract with Ectric Boat to include an option for constructing the first two
submarines and requested sufficient authority from Congress for fiscal year 2021 to
exercise it. Navy officials stated, however, thatthe Navy’s budget request is lower than its

current coststimate, andit is not informed by an independent costassessment. As a resul,
the programwill likely need more funding toreflect the increased estimate.

Quality problems with supplier materials caused delays during early construction. These
guality prdblems included missile tubeswith defective welds. As the shipbuilders
expand outsourcing to suppliers, quality assurance oversight at supplier facilities will be
critical for avoiding further delays.

However, the Navy has not comprehensively reassasked to seek additional
inspections at supplier facilities that could better position it to identify quality problenms
early enoughto limit delay¥.

Pricing ionof AWonrukal Budget Submission

Another issue for Congress is whether the Navy in its annual budget submission has accurately
priced the work it is proposing to do in the Columbia-class program during that fiscal year. This i
a standard oversight issue for DOD acquisition programs.

Risk of Cost Gr owt h

Over view

Another oversight issue for Congress is the risk of cost growth in the program. As detailed by
CBO*> and GAO,*6 lead ships in Navy shipbuilding programs in many cases have turned out to be
more expensive to build than the Navy had estimated. As discussed in further detail below, CBO
and GAO have concluded that there is a significant risk of cost growth in the Columbia-class
program.

43 Government Accountability OfficéNuclear Triad[] DOD and DOE Face Challenges Mitigating Risks to U.S.

Deterrence EffortsGAO-21-210, pp. 3033.

44 Government Accountability Office, Columb@ass Submarine[] Delivery liges on Timely and Quality Materials

from an Atrophied Supplier BaseA0O-21-257 of January 2021, summary page. See also Anthony Capaccio, “ Next

Generation U.S. Nuclear Sub Facing Cost Overruns, Dgl&/somberg December 23, 2020.

45 See Congressionalllget OfficeAn Anal ysis of the Navyo6s ,Pitcher20i8,pfear 2019 S
25, including Figure 10.

46 See Government Accountability Offiddavy Shipbuilding[] Past Performance Provides Valuable Lessons for

Future Investmen}$&A0-18-238SP, June 2018, p. 8.
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As mentioned earlier, Navy officials have stated consistently since 2013 that the Columbia-class
program is the Navy’s top priority program, and that this means, among other things, that from
the Navy’s perspective, the Columbia-class program w i He funded, even if that comes at the
expense of funding for other Navy programs. Given this, the impact of cost growth in the
Columbia-class program in a situation of finite DOD funding might be not so much on the
execution of the Columbia-class program itself as on the consequent affordability of other DOD
programs, perhaps particularly other Navy shipbuilding programs. The issue of the potential
impact of the Columbia-class program on the affordability of other DOD programs is discussed in
a subsequent section of this report.

Navy Perspective

A June 24, 2021, Navy information paper provided to CRS and CBO states that as of August
2020, the Navy had assigned a confidence level of 45% to its estimated procurement cost for the
lead ship in the Columbia class and a confidence level of 51% to its estimated average
procurement cost for ships 2 through 12 in program. What this means is that the Navy as of
August 2020 had calculated that there was a 55% chance that the procurement cost of the first
Columbia-class boat, and a 49% chance that the estimated average procurement cost for ships 2
through 12 in the program, would turn out to be greater than what the Navy estimates. The June
24,2021, Navy information paper states the following:

The 2020 NAVSEA 05€ Cost Estimate, done in support of the COLUMBIA
Construction Authorization In Progress Review (IPR) with the Milestone Decision
Authority in August 2020, is the most recent analyer the COLUMBIA program. It
included updated risk estimates for Lead Ship End Cosftlessost of|Plans and the
Average Follow Ship End Cost. The confidence levels associated with the 2020 Cost
Estimate for Lead Ship End Costless Plans and Avémalieny Ship End Cost estimates

are approximately 45% and 51% respectively.

The June 24, 2021, Navy information paper provided the confidence levels and corresponding
estimated unit procurement costs shownin Ta b2. e

47 The 05C office is the part of the Naval Sea Systems Command (NAVSEAptwties cost engineering and
industrial analysis

48 Navy information paper, “ Update on Confidence Levels for COLUMBIA Lead Ship and Follow Shiime 24,
2021, received by CRS and CBO from Navy Legislative Affairs Office, July 29, 2021.
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Table 2. Navy Confidence Levels for Estimated Columbia -Class Unit
Procurement Costs
(Amountsin billions of constant 221 dollars)
Average end
Confidence End cost of lead cost of ships
level decile ship (less plans) 2-12
30% $83 $65
40% $85 $68
50% $88 $7.1
60% $9.0 $74
70% $92 $77
80% $95 $8.1
Source: Navy information paper, o0Update on Confidence Levels
June 242021, received by CRS and CBO from Navy Legiga#iffairs Office, July 29, 2021
Notes: End cost of |l ead ship includes cost for the shipds mi
Navyds research and development account.

CBO Perspective

An October 2019 CBO report on the cost of the Navy’s shipbuilding programs stated the

following (emphasis added):

The cost of the 12 Columbia class submarines included in the 2020 shipbuilding plan s

one of the most significant uncertainties in the Navy’s and CBO’s analyses of future

shipbuilding costs.. ..

Accordingto the Navy’s estimate, the cost per thousand tons for the first Columbia would
be 14 percent less than that of the first Virginia class attack submamienprovement

that would affect costs fohe entire new class of ballistic missile submarines. The Navy

anticipates lower costs perthousand tons forthe Columbia because it plans to recycle, to
the extent possible, the design, technology, and components used for the Virginia class.

Furthermore, bcause ballistic missile submarines like the Columbia class tend to be larger

and less densely built than attack submarines like the Virginia class, the Navy maintains
that they will be easier to build and thus less expensive per thousand tons. ThesNavy ha
stated, however, that there is a 50 percent chance that the cost of the first Columbia and
subsequent ships ofthe class willexceed its estimates,and CBO’s cost estimates are about

9 percent greater than the Navy’s.

The costs oflead ships of new clas f submarines built in the 1970s and 1980s provide

little evidence that ballistic missile submarines are cheaper per ton to build than attack
submarines.... The first Ohio class submarine was more expensive to build than the lead
ships of the two classes attack submarines built during the same peridlke Los
Angeles andthe Improved Los Angeles. (The design of the Improved Los Angeles included
the addition of 12 verticdhunch system cells.) In addition, the average-tmsteight

ratio of the first 12r 13 ships of the class was virtually identical for the Ohio, Los Angeles,
and Improved Los Angeles classes.

Moreover, although the cost by weight of lead ships for submarines had grown

substantially by the 1990s, there was still little evidence thaharite size affected the
cost perthousand tons. Thefirst Virginia class submarine, which was ordered in 1998, cost

about the same perthousandtons as the first Seawolf submarine eventhough the Seawoff
is 20 percent larger and was built nine yearsexarli
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CBO estimates that purchasing the first Columbia class submarine would cost$14.0
billion, $700 million more than the Nawy estimatesEstimating the cost ofthe lead ship
ofa class with a newdesignis particularly difficult because of uncertaintiylatne much
the Navy will spend on nonrecurring engineering and detailed dekignding
appropriations from 2017 to 2019, CBO estimates that, all told, 12 Columbia class
submarines would cost $95 hillion (of which $90 hillion would occur between 2020
and 2036), or an average of $7.9 hillion eaéh$700 million more per submarine than
the Naw estimates. That average is based on the $14.0 hillion estimated cost of the
lead submarine and an average costof $7.4 billion estimatedfor thé 2hrough 12
submarines. Research and development would cost between $14 hillion and $18
billion, CBO estimates.

Overall, the Navy expects a 14 percent improvementin thetoagight ratio of the
Columbia class compared with the first 12 submarines in the Virginia . ¢is= the
history of submarine construction, however, CBO is less optimistic than the Navy. CBO
estimates thatthe Navywould realize a 6 percentimprovement, stemming in part fromthe
projected savings attributable to the concurrent production of therB@ and Virginia

class submarines.

The costs for the Columbia class submarines could be lower than the Navy and CBO
project, depending on the acquisition strategy. The Navy is purchasing the submarines
through the National SeBased Deterrence Fund, whiwas established by the Carl Levin

and Howard P. “Buck” McKeon National Defense Authorization Act for Fiscal Year 2015

(P.L. 11329)). The Congress appropriates moneytkerprogramin the Navy’s main
shipbuilding account, and then DoD transfers moneyinto the fund. The Navy could realize
savings fromspecial procurement authorities associated with that fund, such as the abiity
to purchase components and materials feests ubmarines, and possibly for other ships,
atthe same time.

Further savings could be considerable if, for example, lawmakers authorized the Navy to
use abloclbuy strategy—an approach it has used with othertypes of ships. A #logk
strategy allow the Navy to purchase a group of submarines over a specified period
(effectively lowering the price of the ships by promising a steady stream of work for the
shipyards) and to buy components and materials for the submarines in optimal amounts
that minimiz costs (known as economic order quantifié§ne disadvantage of the
strategy is that if lawmakers later decided not to build all the submarines, materials that
were purchased for the unbuilt ships might go unused. A Hlogkstrategy might also
leavethe Congress with less flexibility to change procurement plans orto purchase fewer
submarines if lawmakers did not approve of how the programwas progressing.

Costs for the Columbia class submarines could, however, exceed both the Navy’s and

CBO’s estimates. The new SSBN would be the largest submarine that the United States
has everbuilt. It is expected to reuse some technology and components fromthe Virginia
class submarine, butit would also include many new elements, such aslactdt drive
sysem, an Xstern ship control system (where the rear rudders and dive planes are shaped
like an X, ratherthan a + as on the Ohio class), a new missile compartment, and a nuclear
reactor that is designed to last the entireydar service life of the submad. One
production challenge that has already occurred on the new SSBN is that its missile tubes
required many welds to be redone, further tightening the Columbia class schedule. Such
challenges are not uncommon onlead ships, and they may indicatéffiicuéies. Fist

ships ofanewclass oftenexperience substantial cost growth. . ..*°

49 Congressional Budget Offcén Anal ysi s of t h20SHbbuilding BlanPétaber 2019, pd-a r
22.
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GAO Perspective

An April 2019 GAO report on the Columbia-class program stated the following:

The Navy’s $115billion procurementcost estimate is not reliable partly becauseit is based

on overly optimistic assumptions aboutthe labor hours needed to construct the submarines.
While the Navy analyzed cost risks, it did not include margin in its estimate for likely cost
overruns. The Navytold us it will continue to updaddiad submarine cost estimate, but

an independent assessment of the estimate may not be complete in time to inform the
Navy’s 2021 budget request to Congress to purchase the lead submarine. Without these

reviews, the cost estimateand, consequently, theidget—may be unrealistic. A reliable

cost estimate is especially important for a program of this size and complexity to help
ensure that its budget is sufficientto execute the programas planned.

The Navy is using the congressionaythorized National&xBased Deterrence Fund to
construct the Columbia class. The Fund allows the Navy to purchase material and start
construction early on multiple submarines prior to receiving congressional authorization
and funding for submarine construction. The Navyciéites achieving savings through

use ofthe Fund, such as buying certain components early and in bulk, but did not include
the savings in its cost estimate. The Navy may have overestimated its savings as higher
than those historically achieved by othesis programs. Without an updated cost estimate
and costrisk analysis, including a realistic estimate of savings, the fiscal year 2021 budget
requestmay not reflect funding needed to constructthe subrffarine.

CosPtl us Incentive Fee (CPIF) Contract

Another aspect of the issue of the risk of cost growth in the program concerns the Navy’s intent to
use a cost-plus incentive fee (CPIF) contract rather than a fixed-priced contract to procure the
first two ships in the class. Skeptics could argue that using a CPIF contract will increase the risk
of cost growth on the first two ships because it will insulate the builders from much of the
financial risk of cost growth, providing them with a reduced incentive to control costs. They
could argue that while the Navy has used cost-plus type contracts for lead ships in other
shipbuilding programs, the Navy in this case is proposing to use one for a two-ship contract,
extending the risk of cost growth to the second ship in the program. They could argue that while
insulating builders from the risks and uncertainties of building lead ships has been a traditional
shipbuilding consideration, the risks in this case are to be reduced by the Navy’s strategy of
bringing the Columbia-class design to a high state of completion prior to starting construction on
the lead ship.

Supporters of using a cost-plus type contract could argue that doing so is a traditional approach
for procuring a lead ship in a Navy shipbuilding program that recognizes that the lead ship in
effect serves as the program’s prototype and thus presents the builders with substantial risks and
uncertainties regarding construction costs, even with a design that has been brought to a high state
of completion prior to starting construction. They could argue that this is particularly true in this
case, given that this is the first lead ship in a Navy SSBN program to start construction in about
47 years.>! They could argue that builders will still have an incentive to control costs because of
the incentive fee in the contract, and because they understand that cost growth in the Columbia-

50 Government Accountability Offic&Solumbia ClasSubmarine[;] Overly Optimistic Cost Estimate Will Likely Lead
to Budget Increase SAO-19-497, April 2019, summary page.

51 The lead ship in the Ohiolass SSBN program was procured in FY1974% years before the scheduled FY2021
procurement date for the l@ahip in the Columbiglass program.
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class program could reduce funding available for other Navy priorities, including procurement of
Virginia-class attack submarines that these firms also build.

ChangEsthmated Prowstusr eSmiemcte (F Y2021 Budget Su

T a b 3skows changes in the estimated procurement costs of the first and second Columbia-class
boats (SSBNs 826 and 827, respectively) since the Navy’s budget submission for FY2021, when
the first Columbia-class boat was procured.

Table 3.Change in Estimated Procurement Costs  Since FY2021 Budget
(Thenyear dollardn millions rounded to nearest tenth

Cumulative
Change from change since
Boat and b udget Estimated cost prior year FY2021
SSBN-826 (first boat)
FY21 budget 14,3934 fi f
FY22 budget 15,0305 +637.1 (+4.4%) +637.1 (+4.4%)
SSBN-827 (second boat)
FY21 budget 9,326.1 fi i
FY22 budget n/a n/a n/a

Source: Table prepared by CRS based oraWd Y2021 and FY2022 budget submissions.
Note: n/a means notavailable.

As can be seen in the table, the estimated cost of the first Columbia-class boat increased by
$637.1 million, or 4.4%, from the FY2021 budget submission to the FY2022 budget submission.
Of the $637.1 million increase, $549.8 million (more than 86% of the increase) was in the
estimated cost of the boat’s plans. As discussed earlier, the cost of plans for the first Columbia-
class boat means (essentially) the detail design/nonrecurring engineering (DD/NRE) costs for the
Columbia class. (It is a long-standing Navy budgetary practice to incorporate the DD/NRE costs
for anew class of ship into the total procurement cost of the first ship in the class.) Because the
cost for plans for the first boat in a class is largely a nonrecurring expense, the increase in the
estimated cost of the first boat’s plans might not imply a similar increase in the (much smaller)
plans costs for the second and subsequent boats in the class. Excluding the change in the

estimated cost for plans, the estimated cost of the first Columbia-class boat increased by $87.3
million, or about 0.6%, from the FY2021 submission to the FY2022 submission.

ProgAfmordability and Impact on

Shi pbuiPlrdigm g ms

Another issue for Congress—one that observers have focused on for several years—concemns the
potential impact of the Columbia-class program on funding that will be available for other Navy
programs, including other shipbuilding programs, particularly during the 10-year period FY2026-
FY2035, when the Navy plans to procure one Columbia-class boat per year. Other things held
equal, cost growth in the Columbia-class program (see the earlier discussion of the risk of cost
growth in the program) could reinforce concerns about the potential impact of the Columbia-class
program on funding that will be available for other Navy programs, including other shipbuilding
programs. Even without such cost growth, however, this issue would remain as a matter of
concern.

Congressional Research Senice 25

Ot her



Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program

Starting in FY2026, when the Navy plans to procure one Columbia-class boat per year for a
period of 10 years, the Navy estimates that the Columbia-class program will require, in constant
FY2019 dollars, roughly $7 billion per year in procurement funding.52 Several years ago, when
the Navy’s shipbuilding budget was being funded at a level of roughly $14 billion per year,
observers were concerned that the Columbia-class program during the period FY2026-FY2035
could absorb as much as half of the Navy’s shipbuilding budget, leaving relatively little funding
available for all other Navy shipbuilding programs. Over the last several years, the Navy’s
shipbuilding budget has been increased to an annual funding level of more than $20 billion per
year. In a context of a shipbuilding budget of more than $20 billion per year, a Columbia-class
requirement for roughly $7 billion per year does not loom as large proportionately as it once did.
Concerns remain, however, about funding that will be available for the procurement of other
kinds of ships. The Navy’s report on its FY2020 30-year shipbuilding plan states the following:

The fiscal impact of the new SSBN begins in FY2023 with advémpeecurement
[funding], and then increases in FY2026 with full annual procurements. This represents
Navy’s largest fiscal challenge for near-term budgets and could impact the pace of
procuring other ship typespotentially causing a drop below the stepdyfiles[shown
elsewhere in this report.

At a March 27, 2019, hearing before the Seapower subcommittee of the Senate Armed Services
Committee on Navy shipbuilding programs, Navy officials testified that

the COLUMBIA Class program remains the Navy’s number one acquisition prioriy
programand is on track to start construction in October 2020 and deliver to pace the
retirement of our current ballistic missile submarines, deploying for its first patrol in FY
2031. To better align focus and resources asdersuccessful delivery of this program

to the Fleet, DON has established Program Executive Office COLUMBIA. Additional
resources above the Navy’s [budget]topline will be required for the Navy to fund serial
producézion of the COLUMBIA Class SSBN and niaim its planned shipbuilding
profile.

The creation of the National Sea-Based Deterrence Fund (NSBDF) and the amending of the
statute governing the fund to include special acquisition authorities can be viewed as one
response to concems about the potential impact of the Columbia-class program on funding that
will be available for other Navy programs, including other shipbuilding programs. For additional
information about the NSBDF,see Appe ndi x E

Another potential option for reducing the potential impact of the Columbia-class program on
funding that will be available for other Navy programs, including other shipbuilding programs,
would be to reduce the Columbia-class program to something fewer than 12 boats. Over the
years, for various reasons, some observers have advocated or presented options for an SSBN

525ee U.S. NavyReportto Congress on the Annual LeRgnge Plan for Construction of Naval Vessels for Fiscal
Year 2020QFigure A41 on p. 18.

53 See U.S. NavyReportto Congress on the Annual LeRgnge Plan for Congiction of Naval Vessels for Fiscal
Year 2020Qp. 7. A similar statement appears on page 17. See also Megan Eckstein, “Navy Wants Alternative Funding
for Columbia SSBNs to Accelerate 35hip Fleet,” USNI NewsNovember 27,2018; Rich Abott, “Navy Looking For
Separate Funding For Columbia Subs,” Defense DailyNovember 30, 2018.

54 statement of The Honorable James F. Geurts, Assistant Secretary of the Navy for Research, Development and
Acquisition ASN(RD&A) and Vice Admiral William R. Merz, Deputy Chief Naval Operations for Warfare Systems
(OPNAV N9) and Lieutenant General David H. Berger, Deputy Commandant, Combat Development and Integration &
Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower of the
Senate Amed Services Committee on the Department of the Navy Fiscal Year 2020 Budget Request for Shipbuilding
Programs, March 27, 2019, p. 6.
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force of fewer than 12 SSBNs. ANovember 2013 CBO report on options for reducing the federal
budget deficit, for example, presented an option for reducing the SSBN force to 8 boats as a cost-
reduction measure.>® Earlier CBO reports have presented options for reducing the SSBN force to
10 boats as a cost-reduction measure.>® CBO reports that present such options also provide
notional arguments for and against the options. AJune 2010 report by a group known as the
Sustainable Defense Task Force recommended reducing the SSBN force to 7 boats,>’ a September
2010 report from the Cato Institute recommended reducing the SSBN force to 6 boats,>® and a
September 2013 report from a group organized by the Stimson Center recommended reducing the
force to 10 boats.>®

Views on whether a force of fewer than 12 Columbia-class boats would be appropriate could
depend on, among other things, assessments of strategic nuclear threats to the United States and
the role of SSBNs in deterring such threats as a part of overall U.S. strategic nuclear forces, as
influenced by the terms of strategic nuclear arms control agreements.®? Reducing the number of
SSBNs below 12 could also raise a question as to whether the force should continue to be
homeported at both Bangor, WA, and Kings Bay, GA, or consolidated at a single location. The
Navy’s position is that the current requirement for having a certain number of SSBNs on patrol
translates into a need for a force of 14 Ohio-class boats, and that this requirement can be met in
the future by a force of 12 Columbia-class boats.

Indus-BadsalChallenges ofmBiwminlddi ng Bot h
Virg{hhaas Boats

Another oversight issue for Congress concerns potential industrial-base challenges of building
both Columbia-class boats and Virginia-class attack submarines (SSNs) at the same time,
particularly as procurement of Virginia-class submarines shifts to production of a new and larger
version of the Virginia-class design that incorporates an additional mid-ship section called the
Virginia Payload Module (VPM).61 Observers have expressed concern about the industrial base’s
capacity for building both Columbia- and Virginia-class boats without encountering bottlenecks
or other production problems in one or both of these programs. Concerns about the ability of the
submarine construction industrial base to execute an eventual procurement rate of two VPM-
equipped Virginia-class boats and one Columbia-class boat per year have been heightened by
recent reports of challenges faced by the two submarine-construction shipyards (GD/EB and
HII/NNS), as well as submarine component supplier firms in meeting scheduled delivery times
for Virginia-class boats as the Virginia-class program transitions over time from production of

55 Congressional Budget Offic@ptions for Reducing the Deficit: 2014 to 2Q2Bvember 2013, pp. 669.

56 see, for examlg, Congressional Budget OfficRethinking the Trident Forgeluly 1993, 78 pp.; and Congressional

Budget Office,Budget OptionsMarch 2000, p. 62.

57 Debt, Deficits, and Defense, A Way Forward[:] Report of the Sustainable Defense TaskJoed 1, 200, pp.

19-20.

58 Benjamin H. Friedman and Christopher Preble, Budgetary Savings from Military Restraint, Washington, Cato

Institute, September 23, 2010 (Policy Analysis No. 667), p. 8.

Y¥strategic Agility: Strong N eéaFisdaliReaditiesSihresdneWashingtdnpDC, 2018,d ay 6 s Gl o
p. 29. (Sponsored by the Peter G. Peterson Foundation, Prepared by Stimson, September 2013.)

60 For further discussion, s€2RS Report RL33640).S. Strategi Nuclear Forces: Background, Developments, and
Issuesby Amy F. Woolf

61 For more on the VPM, s@@RS Report RL32418Javy Virginia (SSN74) Class Attack Submarine Procurement:
Background and Issuésr Congressby Ronald O'Rourke
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two “regular” Virginia-class boats per year to two VPM-equipped boats per year.? Potential
oversight questions for Congress include the following:

e Do the Navy and the submarine builders agree on the question of the capacity of
the industrial base to support various potential Columbia- and Virginia-class
workloads?

e  What steps are the Navy, the submarine builders, and submarine supplier firms
taking to bring the capacity of the industrial base more into alignment with
desired submarine procurement rates? What are the costs of these steps, and what
portion of these costs will be borne by the government?

Regarding the second bullet point above, a November 7, 2019, press report states

The Navy and submarine builders General Dynamics Electric Boat and Newport News
Shipbuilding are executing a recovery plan to get Block IV Virgaiéss submarine
production backon track, after the lagefsubmarines in Block Ill delivered late.

The Virginiaclass program had previously been held up as a model of efficient
procurement, as the boats were deliveringost and orschedule—or at times beating

cost and scheduleand former Navy Secretary Rshabus grew to joke aboutthe program

as having a punebard rewards programto get 10 subs for the price of nine. Delivery times
also dropped from 84 months to 72 and then to 66, on their way down to 60 months for
Block IV.

But as the program moved fronuillling one a year to two a year, the subs stopped
delivering on time.

“The way we build our submarines, there’s four super modules [that make up each boat]:

two built at EB, two built at Newport News. Fromtheir module perspective, they have to
deliveramodule (one of each kind) every sixmonths. Andyoulookthe entire fabrication,
from the pipe shop to piab to submodules to modules, when you’re at that cadence of

two per year, every part of that assembly line must be on cadence. At-flab, @tehe
submodule, the footprint, the people, the tools, the procedures. So what we learned is, if
you get out of cadence in any part ofthat step, you’re goingto impact final assembly and

test. So that’s whathappened,” Rear Adm. David Goggins, the programe xecutive officer

for submarines, said in response to a USNI News question during a craestanswer
sessionat the Naval Submarine League’s annual s ymposium.

“So the companies have put together a recovery plan. We have the metrics. And the key

thing isgetting back to cadence across the entire production line, from the pipe shop, pre
fab, submodules, modules and final assembly and test. Our plan has us getting back to
cadenceby theend ofnext year,” he said.

62 see, for example, Government Accountability Offi€ejumbia Class Submarine[:] Overly Optimistic Cost Estimate
Will Likely Lead to Budget Increasd3A0-19-497, April 2019, pp. 2@3; David B. Larter, “Late Is the New Normal
for Virginia-Class Attack Boats,” Defense NewaMarch 20,2019; Megan Eckstein, “Navy: Lack of Submarine Parts
Slowing Down Maintenance, New Construction,” USNI NewsMarch 26,2019; David B. Larter, “The USNavy,
Seeking Savings, Shakes Up Its®lfor More Lethal Attack Submarines,” Defense NewsApril 3, 2019; Anthony
Capaccio, “U.S. Navy Sub Firepower Upgrade Delayed by Welding Flaws,” Bloomberg August 13, 2019; Paul
McLeary, “Weld Problems Spread To Second Navy Sub Program,” Breaking Defenséugust 14, 2019; David B.
Larter, “Questions About US Navy Attack Sub Program Linger as Contract Negotiations Drag,” Defense NewsAugust
16,2019; Emma Watkins, “Will the U.S. Navy Soon Have a Missile-Tube Problem?” National InterestAugust 19,
2019; Darid B. Larter, “As CNO Richardson Departs, US Submarine Builders Face Pressure,” Defense NewsAugust
22,2019; David B. Larter, “ After aLeadershighakeup at General DynamiesMurky Future forSubmarine
Building,” Defense NewdOctober 28, 2019; RichbAtt, “Navy Says Virginia Sub Delays Due T o Faster Production
Rate,” Defense DailyNovember 6, 2019.
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Speaking to USNI News after the evadnggins said that Newport News Shipbuilding
had expanded its footprint at its Virginia shipyard to try to keep up with the higher
workload, which wouldn’t be sustainable in the long-run as the shipyard als o begins work
on the upcoming Columbielass ballisic missile submarine program.

“At Newport News they expanded to additional footprint, and now the key thing is, over
the next yearand a half, throughthe end of next year, is getting those modules completed
on schedule,” Goggins told USNI News.

“So by the end of next year, we’re back to cadence and using the planned footprint with
the plannedresources to go execute module deliveries.”

He said metrics are in place to ensure the company is on track to meet this goal. Asked if
any significant hurdles remaine said, “they need to go execute the plan. They have the

people, they have the footprint, they have the tooling; they just have to go execute, which
they’re doingtoday.”

Tom Plante, the director of strategic planning for Electric Boat, told USNI Navirgych
September visit to the Connecticut shipyard that some ofthe vendors were unable to keep
up with the faster pace of shipbuilding, either sending parts late or sending parts with
deficiencies that had to be laterripped outof modules and replaced.

“We were challenged to meet our schedules in Block IV, and some of that is program
execution, some ofthat is ripples caused by [continuing resolutions] and funding and plus
ups,” Plante said.

“If we get offthat rhythm, if we get offthat cadence, that causes these ripples, and it takes
multiple ships to work through that. If you have a supply probleran-conforming
material comes in and I’ve got to stop, I’'ve gotto goassess, I’'ve gotto rip things out, I've
got to redo things—then that all adds time dncost to construction execution by
shipbuilders.”

Goggins said Wednesday [November 6] that it would be important to keep the recovery
plan on track and get the Virginia production line under control so problems don’t spill
over and affect the Columbia slaof SSBNs.

“The key thing is getting back to cadence across the entire production line, and that i
needed to ensure the success of the Columbia program, which is key,” the rear admiral
said.

Despite the challenge keeping up with the faster deliverydidbeGoggins said the
Virginia-class submarines have been delivering atleigdrer quality. The future Delaware
(SSN791) completed its seatrials on Oct. 10 and delivered on Oct. 25 and was the highest
quality sub deliveredto date, according to therBaxd Inspection and Survey (INSURV)
report, Goggins sait?.

Legislative AR2tivity for FY20

Summary of Congr e X20uan d iAncgt iRoenq wens t

T a b 4 semmarizes congressional action on the Navy’s FY2022 procurement and advance
procurement (AP) funding request for the Columbia-class program.

63 Megan Eckstein, “Navy, Sub Builders Have Recovery Plan to Get Virginia Attack Boat deliveries Back on
Schedule,” USNI News November 7,2019.
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Table 4. Congressional Action on FY20 22 Funding Request
(Millions of thenyeardollars, rounded to nearest tenth; totals may not add due to rounding)

Authorization Appropriation
Request HASC SASC Conf. HAC SAC Conf.
Procurement 3,003.0 2,923.0 3,003.0 3,003.0
Advance pocurement (AP) 16440 18436 1,774.0 1,601.8
TOTAL 4,647.0 4,766.6 4,777.0 4,604.8

Source: Navy FY2@2 budget submission and committee and conference repa@tslexplanatory statements
on FY2@2 National Defense Authorization Act aFY2®@2 DOD Appropriations Act.

Notes: HASC is House Armed Services CommitteBASC is Senate Armed Services CommittddAC is
House Appropriations CommitteeSAC is Senate Appropriations Committe€Zonf. is conference agreement.

FY2022 National Defehls®R. AMB8BWF92 ation

Hous e

The House Armed Services Committee, in its report (H.Rept. 117-118 of September 10, 2021) on
H.R. 4350, recommended the funding levels shown in the HASC column of T a b4. Ehe
recommended net reduction of $79.988 million in procurement funding includes a reduction of
$154.988 million for “Excessive cost growth” and an increase of $75.0 million for “Columbia
partial restoral.” The recommended net increase of $199.604 million in advance procurement
(AP) funding includes an increase of $300.0 million for “Submarine supplier development” and a
reduction of $100.396 million for “Submarine supplier development reduction.” (Page 373)

Sect i 0ofiHRL435D 4s reported by the committee states

SEC. 1011. CRITICAL COMPONENTS OF NATIONAL SEA BASED DETERRENCE
VESSELS.

Section 2218a(k)(3) of title 10, United States Code, is amended by adding at the end the
following new subparagraphs:

“(P) Major bulkheads and tanks.

“(Q) All major pumps and motors.

“(R) Large vertical array.

“(S) Atmosphere control equipment.

“(T) Diesel systems and components.

““(U) Hydraulic valves and components.
“(V) Bearings.

“(W) Majorair and blow valves and components.
““(X) Decks and superstructure.

“(Y) Castings, forgings, and tank structure.
““(Z) Hatches and hull penetrators.”’.
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Senate

The Senate Armed Services Committee, in its report (S.Rept. 117-39 of September 22 [legislative
day, September 21], 2021) on S. 2792, recommended the funding levels shown in the SASC
column of T a b4. Bhe recommended increase of $130.0 million for advance procurement (AP)
funding is for “Submarine industrial base development.” (Page 402) S.Rept. 117-39 states:

Submarine industrial base development

The budgetrequestincluded $1.6 billion in line number 2 of Shipbuilding and Conversion,
Navy (SCN), for advangerocurementfor the Columbiass submarine program.

The nuclear shipbuilding industrial base continues to struggle to support the increased
demand associated with the Navy’s future shipbuilding plan. This presents significantrisk

to the Columbieclass sibmarine, the Virginietlass submarine with Virginia Payload
Module, and aircraft carrier programs. It is critical to further develop exsting industrial
capacity and qualify new suppliers now, in advance ofthe increased demand.

The committee believes aitidnal funding is needed to increase capacity, qualify new
suppliers, addresiliency and create competition for critical components, and identify points
in the supply chain where shortfalls exist.

Therefore, the committee recommends an increase of $hlimA in ine number 2 of
SCN for submarine industrial base supplier development efforts. (Page 15)

S.Rept. 117-39 also states:
Submarine construction workforce training pipeline

The budget request included $58.2 million in Research, Development, Test, and
Evaluation, Defenswide (RDDW) for PE 67210D8Z Industrial Base Analysis and
Sustainment Support.

The committee notes that overthe next decade, the submarine shighuiddistry must

hire at least 18,000 new skilled workers to support the production of the Colglatsa
ballistic missile submarine and the continued construction of the Virgilaiss submarine.

The submarine industry has worked closely with Statearad¢jovernments, community
colleges, high schools, and commuHritsised nofprofits for the past several years to
establish new training pipelines to support these increased hiring needs. Thus far, such
pipeline training programs have placed more tha®bd®ople in submarine industry jobs.

Therefore, the committee recommends an increase of $21.0 million in RDDW for PE
67210D8Z to increasethethroughput of these pipelines and to expand theminto additional
States in order to more adequately respondgbiing demand. (Pages-88)

FY2022 DOD Appr diprRi.a)t4dido3ms Act (

Hous e

The House Appropriations Committee, in its report (H.Rept. 117-88 of July 15, 2021) on H.R.
4432, recommended the funding levels shown in the HAC column of T a b4. Ehe recommended
reduction of $42.175 million in advance procurement (AP) funding is for “SS[B]N 829 missile
tube continuous production early to need” ($29.470 million), “SS[B]N 829 ordnance SWS
[strategic weapon system] shipboard systems LLTM [long leadtime material] early to need”
($11.355 million), “SS[B]N 831 shipyard manufactured items continuous production early to
need” ($0.930 million), and “SS[B]N 831 ordnance SWS shipboard systems continuous
production early to need” ($0.420). (Page 185)
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In H.R. 4432 as reported by the committee, the paragraph that makes appropriations for the
Shipbuilding and Conversion, Navy (SCN) appropriation account (i.e., the Navy’s shipbuilding
budget) includes this provision:

... ProvidedfurtheyThat funds appropriated or otherwise made available by this Act for
Columbia Class [b#gtic missile] Submarine (AP) may be available for the purmposes
authorized by subsections (f), (g), (h) or (i) of section 2218a of title 10, United States Code,
only in accordance with the provisions ofthe applicable subsection.

Regarding the above provision, 10 USC 2218a, as discussed earlier, is the statute that governs the
National Sea-Based Deterrence Fund (NSBDF). Subsections (f), (g), (h), and (i) of 10 USC 2218a
provide special acquisition authorities relating to the use of Economic Order Quantity (EOQ)
contracts, advance construction activities, incremental funding, and multiyear procurement
(MYP) of critical components to support continuous production. 84 For additional background
information on the NSBDF,see Appe ndi x E

64 For moreon EOQ purchases and MYP contracts,GRBS Report R4190Multiyear Procurement (MYP) and Block
Buy Contracting in Defense Acquisition: Background and Issues for ConggeBonald O'Rourke
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Appendix ASumma rBa ¥t S. PBEBNgns

This appendix provides background information on the four SSBN classes that the United States
has operated since 1959. The four classes are summarized in T a bA-Je As shown in the table,
the size of U.S. SSBNs has grown over time, reflecting in part a growth in the size and number of
SLBMs carried on each boat. The Ohio class carries an SLBM (the D-5) that is much larger than
the SLBMs carried by earlier U.S. SSBNs, and it carries 24 SLBMs, compared to the 16 on
earlier U.S. SSBNs. %5 In part for these reasons, the Ohio-class design, with a submerged
displacement of 18,750 tons, is more than twice the size of earlier U.S. SSBNSs.

Table A-1.U.S.SSBN Classes

George Lafayette/Benj amin
Washington Ethan Allen Franklin (SSBN - Ohio (SSBN -726)
(SSBN-598) class  (SSBN-608) class 616/640) class class
Number in class 5 5 31 18/14
Fiscal years FY1958FY1959 FY1959 and FY196! FY1961FY1964 FY1974/FY1977
procured FY1991
Years in 19591985 1961-1992 19632002 1981/1984present
commission
Length 381.7 feet 410.5 feet 425 feet 560 feet
Beam 33 feet 33 feet 33 feet 42 feet
Submerged 6,700 tons 7,900 tons 8,250 tons 18,750 tons
displacement
Number of SLBM 16 16 16 24 (to be reduced
launch tubes to 20 by 2018)
Final type(s) of Polaris A3 Polaris A3 Poseidon G3/ Trident Il D-5
SLBM carried Trident | C-4
Diameter of those 54 inches 54 inches 74 inches 83inches
SLBMs
Length of those 32.3 feet 32.3 feet 34 feet 44 feet
SLBMs
Weight of each 36,000 pounds 36,000 pounds  65,000/73,000 pound: ~130,000 pounds
SLBM (pounds)
Range of SLBMs ~2,500 nm ~2,500 nm ~2,500 nm/~4,000 nm ~4,000 nm

Sources: Prepared by CRS based on datain Norman Polm&e Ships and Aircraft of the U.S., Rleeapolis,

Naval Institute Press, various editioresd (for SSBN decommissioning dates) U.S. Naval Vessel Register.

Notes: Beam is the maximum width of a ship. For the submarines here, which have cylindrical hulls, beam is the
diameter of the hull.

The range of an SLBM can vary, depending on the numbewaigtit of nuclear warheads it carrieactual

ranges can be lesser or greater than those shown.

The George Washingtomtlass boats were procured as modifications of SSNs that were already under
construction.Three of the boatswere converted into SSNs towd the ends of their lives and were

65 The larger size of the Ohiolass design also refle@growth in size over time in U.S. submarine designs due to
other reasons, such as providingincreased interior volanmeasureso quiet the submarine acoustically,&to
make it harder to detéec
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decommissioned in 1983985 The two boats that remained SSBNs throughout their lives were
decommissioned in 1981.

All five Ethan Allerclass boats were converted into SSidsvard the ends of their livesThe boats were
decommissioned in 1983 (two boats), 1985,1991,and 1992

Two of the Lafayette/Benjamin Frankéfass boats were converted into SSNs toward the ends of their lives and
were decommissioned in 1999 and 200Re 29that remained SSBNs throughout their livesre

decommissioned in 1986995 For 19 of the boats, the Poseidon-8 was the final type of SLBM carried; for the
other 12,the Trident | G4 SLBM was the final type of SLBM carried.

A total of 18 Ohio-class SSBNs were buifthe first four, which enteed service in 1981984were converted

into SSGNs in 2002008.Theremaining 14 boats entered service in 19B397 AlthoughOhio-class SSBNs are
designed to each carry 24 SLBMs, by 2018, four SLBM launch tubes on each boat are to be deactivated, and the
number of SLBMs that can be carried by each boat consequently is to be reduceddo th@t the number of
operational launchers and warheads in the U.S. force will comply with giateiclear arms control limits
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Appendix B.U. &) K Cooperat i oamn do
t hee W UK SSBN

This appendix provides background information on U.S.-UK cooperation on SLBMs and the
UK’s next-generation SSBN, previously called the Successor-class SSBN and now called the
Dreadnought-class SSBN.

The UK’s four Vanguard-class SSBNs, which entered service in 1993-1999, each carry 16 Trident
IT D-5 SLBMs. Previous classes of UK SSBNs similarly carried earlier-generation U.S. SLBMs. 66
The UK’s use of U.S.-made SLBMs on its SSBNs is one element of a long-standing close
cooperation between the two countries on nuclear-related issues that is carried out under the 1958
Agreement for Cooperation on the Uses of Atomic Energy for Mutual Defense Purposes (also
known as the Mutual Defense Agreement). Within the framework established by the 1958
agreement, cooperation on SLBMs in particular is carried out under the 1963 Polaris Sales
Agreement and a 1982 Exchange of Letters between the two governments.®” The Navy testified in

66 Although the SLBMs on UK SSBNs are U-tBade, the nuclear warheads on the missiles are of UK design and
manufacture.

67 A March 18,2010, report by the UK Parliament’s House of Commons Foreign Affairs Committee statedthe
following:
During the Cold Warthe UK’s nuclear co-operationwith the United States was considered to be at
the heart of the [UKU.S.] “special relationship’. This included the 1958 Mutual Defence
Agreement, the 1963 Polaris Sales Agreement (P SA) (subsequently amended for Tridgig, an
UK’s use of'the US nuclear test site in Nevada from 1962 to 1992. The co-operation also
encompassed agreements for the United States to use bases in Britain, with the right to store
nuclear weapons, and agreements for two bases in Yorkshire (Fydéiagdad Menwith Hill) to be
upgraded to support US missile defence plans.

In 1958, the UK and US signed the Mutual Defence Agreement (MDA). Although some of the
appendices, amendments and Memoranda of Understanding remain classified, it is known that the
agreement provides for extensive-operation on nuclear warhead and reactor technologies, in
particular the exchange of classified information concerning nuclear weapons to improve design,
development and fabrication capability. The agreement also prdeiddse transfer of nuclear
warheaerelated materials. The agreement was renewed in 2004 for another tenyears.

The other major UKUS agreement in thisfield is the 1963 Polaris Sales Agreement (P SA) which
allows the UK to acquire, support and operatel84 rident missile system. Originally signed to

allow the UK to acquire the Polaris Submarine Launched Ballistic Missile (SLBM) system in the
1960s, it was amended in 1980 to facilitate purchase of the Trident | (C4) missile and again in 1982
to authorisg@urchase of the more advanced Trident 11 (D5) in place of the C4. In return, the UK
agreed to formally assign its nuclear forcesto the defence of NAT O, except in an extreme national
emergency, under the terms of the 1962 Nassau Agreement reached Hetesdant John F.

Kennedy and Prime Minister Harold Macmillan to facilitate negotiation of the P SA.

Current nuclear coperation takes the form of leasing arrangements of around 60 Trident 1l D5
missiles from the US for the UK’s independent deterrent, and long-standing collaboration on the

design of the W76 nuclear warhead carried on UK missiles. In 2006 it was revealed that the US and
the UK had been working jointly on anew ‘Reliable Replacement Warhead’ (RRW) that would

modernise existing W78tyle degjns. In 2009 it emerged that simulation testing at Aldermaston

on dual axis hydrodynamics experiments had provided the US with scientific data it did not
otherwise possess on this RRW programme.

The level of ceoperation between the two countries on higtdpsitive military technology is,
according to the written submission from Ian Kearns, “well above the norm, even for a close

alliance relationship”. He quoted Admiral William Crowe, the former US Ambassador to London,

who likened the UKUS nuclear relabinship to that of an iceberg, “with a small tip of it sticking

out, but beneath the water there is quite a bit of everyday business that goes on between our two
governments in a fashion that’sunprecedentedin the world.” Dr Kearns also commentedthat the
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March 2010 that “the United States and the United Kingdom have maintained a shared
commitment to nuclear deterrence through the Polaris Sales Agreement since April 1963. The
U.S. will continue to maintain its strong strategic relationship with the UK for our respective
follow-on platforms, based upon the Polaris Sales Agreement.”68

The first Vanguard-class SSBN was originally projected to reach the end of its service life in
2024, but an October 2010 UK defense and security review report states that the lives of the
Vanguard class ships will now be extended by a few years, so that the four boats will remain in
service into the late 2020s and early 2030s.6°

The UK plans to replace the four Vanguard-class boats with three or four next-generation
Dreadnought-class boats are to be equipped with 12 missile launch tubes, but current UK plans
call for each boat to carry eight D-5 SLBMs, with the other four tubes not being used for SLBMs.
The report states that “‘Main Gate’—the decision to start building the submarines—is required
around 2016.”7% The first new boat is to be delivered by 2028, or about four years later than
previously planned.”?

The United States is assisting the UK with certain aspects of the Dreadnought SSBN program. In
addition to the modular Common Missile Compartment (CMC), the United States is assisting the
UK with the new PWR-3 reactor plant’? to be used by the Dreadnought SSBN. A December 2011
press report states that “there has been strong [UK] collaboration with the US [on the
Dreadnought program], particularly with regard to the CMC, the PWR, and other propulsion
technology,” and that the design concept selected for the Dreadnought class employs “a new
propulsion plant based on a US design, but using next-generation UK reactor technology
(PWR-3) and modern secondary propulsion systems.””3 The U.S. Navy states that

Naval Reactors, a joint Department of Energy/Department of Navy organization
responsible for allaspects of naval nuclear propulsion, has an ongoing technical exchange
with the UK Ministry of Defence under the US/UK 1958 Mutual Defence Agreement. The

personal bonds between the US/UK scientific and technical establishments were deeply rooted.

(House of Commons, Foreign Affairs Committ&éth ReporGlobal Security: UKUS Relations
March 18, 2010, paragraphs 1:385;http://mmw.publications.parliament.yxatm200910/
cmselectémfaff/114/1402.htm paragraphs 13135 are included in the section of the report
available ahttp://mwww.publications.parliament.ykatm200910¢mselecémfaffl114/11406.htm)

See also “U.K. Stays Silent on Nuclear-Arms Pact Extension with United States,” Global Security NewswireJuly 30,
2014.

68 statement of Rear Admiral Stephen Johnson, USN, Director, Strategic Systems Programs, Before the Subcommittee
on Strategic Forces of the Senate Armed Services Committee [on] FY2011 Strategic Sylsteaimnd,7, 2010p. 6.

69 Securing Britan in an Age of Uncertainty: The Strategic Defence and Security ReRimsented to Parliament by
the Prime Minister by Command of Her Majesty, October 2010, p. 39.

70 Securing Britain in an Age of Uncertainty: The Strategic Defence and Security RBvissented to Parliament by
the Prime Minister by Command of Her Majesty, October 20p05p38-39.For more on the UK’s Dreadnought
SSBN progranas it existed prior to the October 2010 UK defense and security review rep@Richard Scott,
“Deterrence At ADiscount?”J a h e 8 s D e f, Patanber 23 2009: 2B1.

"L Securing Britain in an Age of Uncertainty: The Strategic Defence and Security RBviesentedto Parliament by

the Prime Minister by Command of Her Majesty, October 2010, p. 39.

2 pPWR3 means pressurized water reactor, design number 3. U.S. and UK 4paiesed submarines employ

pressurized water reactors. Earlier UK nuclpamwered submarines are powered by reactor designs that the UK

designated PWR and PWRL. For an article deussing the PWR3 plant, see Richard Scott, “Critical Mass: Re-

Energising the UK’s Naval Nuclear Programme,”J aneds | nter nat jJoyn2e14:4p6 Ak nce Revi ew

73 Sam LaGrone and Richard Scott, “Strategic Assets: Deterrent Plans Confront Cost Challenges,”J ane 6s Navy
International December 2011: 17 and 18.
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US/UK 1958 Mutual Defence Agreementis a Government to Government Atomic Energy
Act agreement that allows the exchange of naval nuclear propulsion technology between
the US andUK.

Under this agreement, Naval Reactors is providing the UK Ministry of Defence with US
naval nuclear propulsion technology to facilitate development of the naval nuclear
propulsion plant for the UK’s next generation SUCCESSOR ballistic missile submarine.

The technology exchange is managed and led by the US and UK Governments, with
participation from Naval Reactors prime contractors, private nuclear capable shipbuilders,
and several suppliers. A UK based office comprised of about40 US personnel prbvide fu
time engineering support forthe exchange, with additional support fromkey US suppliers
and other US based programpersonnel as needed.

The relationship between the US and UK under the 1958 mutual defence agreementis an
ongoingrelationship and theviel of support varies depending on the nature of the support
being provided. Naval Reactors work supporting the SUCCESSOR submarine is
reimbursed by the UK Ministry of Defenég.

U.S. assistance to the UK on naval nuclear propulsion technology first occurred many years ago:
To help jumpstart the UK’s nuclear-powered submarine program, the United States transferred to
the UK a complete nuclear propulsion plant (plus technical data, spares, and training) of the kind
installed on the U.S. Navy’s six Skipjack (SSN-585) class nuclear-powered attack submarines
(SSNs), which entered service between 1959 and 1961. The plant was installed on the UK Navy’s
first nuclear-powered ship, the attack submarine D r e a d n whiclgefitered service in 1963.

The December 2011 press report states that “the UK is also looking at other areas of cooperation
between Dreadnought and the Ohio Replacement Programme. For example, a collaboration
agreement has been signed off regarding the platform integration of sonar arrays with the
respective combat systems.””®

A June 24, 2016, press report states the following:

The [U.S. Navy] admiral responsible for the nuclear weapons component of ballistic
missile submarines today praised the “truly unique” relationship with the British naval
officerswho have similar responsibilities, and said that historic cooperation would not be
affected by Thursday’s vote to have the United Kingdomleave the European Union.

Vice Adm. Terry Benedict, director of the Navy’s Strategic Systems Programs, said that
basedn a telephone exchange Thursday morning with his Royal Navy counterpart, “I
have no concern.” The so-called Brexit vote—for British exit—“was a decision based on
its relationship with Burope, not with us. I see yesterday’s vote having no effect.”"®

74 Source: Email to CRS from Navy Office of Legislative Affairs, June 25,2012. See also Jon Rosamond, “Next
Generation U.K. Boomers Benefit from U.S. Relationship,” USNI Newg http://news.usni.ofgDecember 17, 2014.

75 Sam LaGrone and Richard Scott, “Strategic Assets: Deterrent Plans Confront Cost Challenges,”J ane 6s Navy
International December 2011: 19. See also Jake Wallis Simons, “Brits Keep Mum on US Involvement in Trident

Nuclear Program,” Politico, April 30, 2015.

76 Otto Kreisher, “Benedict: UK Exit From European Union Won’t Hinder Nuclear Sub Collaboration,” USNI News

June 24, 2016.
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Appendix C.Co 1 uimébl a Brso grGerm gi n and
Milestones

This appendix provides background information on the Columbia-class program’s origin and
milestones.

Program Origin and Early Milestones

Although the eventual need to replace the Ohio-class SSBNs has been known for many years, the
Columbia-class program can be traced more specifically to an exchange of letters in December
2006 between President George W. Bush and UK Prime Minister Tony Blair concerning the UK’s
desire to participate in a program to extend the service life of the Trident IT D-5 SLBM into the
2040s, and to have its next-generation SSBNs carry D-5s. Following this exchange of letters, and
with an awareness of the projected retirement dates of the Ohio-class SSBNs and the time that
would likely be needed to develop and field a replacement for them, DOD in 2007 began studies
on a next-generation sea-based strategic deterrent (SBSD).’” The studies used the term sea-based
strategic deterrent (SBSD) to signal the possibility that the new system would not necessarily be a
submarine.

An Initial Capabilities Document (ICD) for a new SBSD was developed in early 200878 and
approved by DOD’s Joint Requirements Oversight Committee (JROC) on June 20, 2008.7° In
July 2008, DOD issued a Concept Decision providing guidance for an analysis of alternatives
(AOA) for the program; an acquisition decision memorandum from John Young, DOD’s
acquisition executive, stated the new system would, barring some discovery, be a submarine. 8°
The Navy established an Columbia-class program office at about this same time.8?

The AOA reportedly began in the summer or fall of 2008.82 The AOA was completed, with final
brief to the Office of the Secretary of Defense (OSD), on May 20, 2009. The final AOA report
was completed in September 2009. An AOA Sufficiency Review Letter was signed by OSD’s
Director, Cost Assessment & Program Evaluation (CAPE) on December 8, 2009.83 The AOA
concluded that a new-design SSBN was the best option for replacing the Ohio-class SSBNs. (For

"7 In February2007, the commander of U.S. Strategic Command (ST RAT CodMmissioned a task force to support
an anticipated Underwater Launched Missile Study (ULNIB) June 8, 2007, the Secretary of the Nantyatedthe
ULMS. Six days later, the commander of STRAT COM directed that a Sea Based Strategic Deterrent (SBSD)
camability-based assessment (CBA) be perfornieduly 2007, the task force established by the commander of
STRATCOM provided its recommendations regarding capabilities and characteristics for a new SBSD. (Source: Navy
list of key eventsrelatingto the ULM#d SBSD provided to CRS and the Congressional Budget Office (CBO) on
July 7,2008.)

78 On February 14,2008, the SBSD ICD was approved for joint staffing by the Navy’s Resources and Requirements
Review Board (R3B). On April 29, 2008, the SBSD was approyddOD’s Functional Capabilities Board (FCB) to
proceedto DOD’s Joint Capabilities Board (JCB). (Source: Navy list of key eventsrelatingto the ULMS and SBSD
provided to CRS and CBO on July 7, 2008.)

9 Navy briefing to CRS and CBO on the SBSD prograuty, 8, 2009.
80 Navy briefing to CRS and CBO on the SBSD program, July 6, 2009.

81 An August 2008 press report states that the program office, calleeBD &) Swas established within the last two
months.” (Dan Taylor, “Navy Stands Up Program Office To Manage Next-Generation SSBN,” Inside the NavyAugust
17,2008.

82 «Going Ballistic,” Defense Daily September 22, 2008, p. 1.

83 Department oDefenseFiscal Year (FY) 202 Budget Estimatedlavy, Justification Book Volume, Research,
Development, Test &valuation, NavBudget Activity 4entry for PEO603561N, Project 3220 (PDF page 345 of 888).
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a June 26, 2013, Navy blog post discussing options that were examined for replacing the Ohio-
class SSBNs,seeAppendi x D

The program’s Milestone A review meeting was held on December 9, 2010. On February 3, 2011,
the Navy provided the following statement to CRS concerning the outcome of the December 9
meeting:

The OHIO Replacement Program achieved Milestoned\taas been approved to enter
the Technology Development Phase of the Dept. of Defense Life Cycle Management
Systemas of Jan. 10, 2011.

This milestone comes following the endorsement of the Defense Acquisition Board (DAB),
chaired by Dr. Carter (USD for &uisition, Technology, and Logistics) who has signed
the program’s Milestone A Acquisition Decision Memorandum (A DM).

The DAB endorsed replacing the current 14 Gtlass Ballistic Missile Submarines
(SSBNs) as they reachthe end of their service lifie $2 Ohio Replacement Submarines,
each comprising 16, 8dich diameter missile tubes utilizihng TRIDENT Il D5 Life
Extended missiles (initial loadout). The decision came afterthe programwas presented to
the Defense Acquisition Board (DAB) on Dec. 9, 2010

The ADM validates the program’s Technology Development Strategy and allows entry into the
Technology Development Phase during which warfighting requirements will be refined to meet
operational and affordability goals. Design, prototyping, and technology development efforts will
continue to ensure sufficient technological maturity for lead ship procurement in 2019.84

January 2017 Milestone B Approval

On January 4, 2017, DOD gave Milestone B approval to the Columbia-class program. Milestone
B approval, which permits a program to enter the engineering and manufacturing development
(EMD) phase, is generally considered a major milestone for a defense acquisition program,
permitting the program to transition, in effect, from a research and development effort into a
procurement program of record. AJanuary 6, 2017, Navy notification to Congress on the
Milestone B approval for the Columbia-class program states the following:

On 4 November 2016, Under Secretary of Defense for Acquisition, Technology and
Logistics Frank Kendall chaired the Milestone B Defense Acquisition Board, and on 4
January, 2017 signedthe acquisition decision memorandumapproving COLUMBIA Class
program’s Milestone B and designating the programas an Acquisition Category ID major
defense acquigon program. Milestone B also establishes the Acquisition Program
Baseline against which the program’s performance will be assessed. Additionally, this
decision formally authorizes entry into the Engineering and Manufacturing Development
Phase of an acg@ition program, permitting the transition frompreliminary designto detal
design, using Shipbuilding and Conversion, Navy (SCN) funds. Cost estimates for this
programhavebeenrebaselined from CY2010dollars to CY2017 dollars in accordance with
DoDI 5000.02, Rev p, dated 7 January 2015.

The MS B Navy Cost Estimate for Average Follow Ship End Cost (iR i 2010%
using specific shipbuilding indices is $5.0 billion, a $600 milion reduction fromthe MS A
estimate, which nearly achieves the afforlitgtiarget of $4.9 bilion set at MS A. To
continue costcontrol, the Navy willfocus on:

» Stable operational and technical requirements

* High design maturity at construction start

84 source: Email from Navy Office of Legislative Affairs to CRS, February 3, 2011.
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* Detailed plans to ensure manufacturing readiness including robust prototyping efforts and
synergies with other nuclear shipbuilding programs

» Aggressive costreductionactions

Affordability caps have been assigned that are consistent with current cost estimates and
reasonable margins for cost growth. Relative to Milestonhése estimates have been
updated to adjust Base Year from 2010 to 2017, a standard practice to match Base Year
with the year of Milestone B approval. The MS A unit cost affordability target ($4.9 billion

in CY2010$ using Navy indices) used a unique metAverage Follow-on Ship End

Cost,” which accounted for hulls 2-12. From Milestone B forward, the affordability cap for

the unit cost willbe measured by using the Average Procurement Unit Cost (APUC), which
includes all 12 hulls. The Affordability Cagf $8.0 billion in CY2017$ is based uponthe
approved APUC estimate of $7.3 billion plus 10%....

The Navy and industry are currently negotiating the detail design and construction
(DD&C) contract, whichis expectedto award in early 2017. With negotiat@miuing

on the DD&C contract, the Navy has ensured the COLUMBIA Programdesign effort wil
continue withoutinterruption. The Navyissued a contract modification to allow execution
of SCN for detail design on the existing R&D contract. With this moatiion in place,

detail design efforts that had initially planned to transition to the DD&C contract, will
continue on the current R&D contract to ensure continued design progress. With the
Milestone B approval and the appropriation of $773M in FY17 SChHeuthe second
Continuing Resolution, funding is now available to execute detail design. In accordance
with 10 U.S.C. §2218a and the FY17 National Defense Authorization Act, the Navy
depositedthe FY17 SCN into the National Besed Deterrence Fund (NSBDFhe first
installment of funding will be executed on the exsting R&D contract, which allows
transition into detail design and continued design progress until the award of the DD&C
contract®

85 Columbia Class MS Milestone] B, Congressional Notificafidanuary 6, 201p. 1-2. See also Megan Eckstein,
“Columbia-class Submarine Program Passess Milestone B Decision, Can Begin Detail Design,” USNI News January 4,

2017.
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Appendix D.De s i gn o f -Cloal susmbBioaa t s

This appendix provides additional background information on the design for the Columbia-class
boats.

Some Key Design Features
The Columbia-class design will reflect the following:

e The Columbia class is being designed for a 42-year expected service life.86

e Unlike the Ohio-class design, which requires a midlife nuclear refueling,®” the
Columbia class is to be equipped with a life-of-the-ship nuclear fuel core (a
nuclear fuel core that is sufficient to power the ship for its entire expected service
life).88 Although the Columbia class will not need a midlife nuclear refueling, it
will still need a midlife nonrefueling overhaul (i.e., an overhaul that does not
include a nuclear refueling) to operate over its full 42-year life.

o The Columbia class is to be equipped with an electric-drive propulsion train, as
opposed to the mechanical-drive propulsion train used on other Navy
submarines. The electric-drive system is expected to be quieter (i.e., stealthier)
than a mechanical-drive system.89

e The Columbia class is to have SLBM launch tubes that are the same size as those
on the Ohio class (i.e., tubes with a diameter of 87 inches and a length sufficient
to accommodate a D-5 SLBM).

e The Columbia class will have a beam (i.e., diameter)®° of 43 feet, compared to 42
feet on the Ohio-class design,®! and a length of 560 feet, the same as that of the
Ohio-class design.®?

86 Rear Admiral David Johnson, briefing to Naval Submarine League Annual Symposium [on] Expanding&nderse
Dominance, October 23,2014, briefingslide 19. See also William Baker et al., “Design for Sustainment: The Ohio
Replacement Submarine,” Naval Engineers JournaSeptember 2015: 896.

87 As mentioned earlier (see “ Current OhieClass SSBN3Y, the Ohio-class boats receive a midlife nuclear refueling
overhaul, called an Engineered Refueling Overhaul (ERO), which inchatésa nuclear refueling and overhaul work
on theship that is not relatedto the nuclear refueling.

88 .S. Navy,Reportto Congress on Annual LoiRange Plan for Construction of Naval Vessels for FY 2011
February 2010, 5.

89 Source: Rear Admiral David Johnson, briefing to Naval Submarine League Annual Symposium [on] Expanding
Undersea Dominance, October 23, 2014, briefing slide 19. See also the spoken testimony of Admiral Kirkland Donald,
Deputy Administratofor Naval Reactos, and Director, Naval Nuclear Propulsion, National Nuclear Security
Administration, at a March 30, 2011, hearing before the Strategic Forces Subcommittee of the Senate Armed Services
Committee, as shown in the transcript of the hearing, and Dave BisMaimt Will Followthe Ohio Class?” U.S.

Naval Institute Proceedingdune 2012: 31; ar8dm LaGrone and Richard Scott, “Strategic Assets: Deterrent Plans

Confront Cost Challenges,”J ane ds Na v y,Decenber20lha Horomora bn electric drive ppulsion, see

CRS Report RL3062Electric-Drive Propulsion for U.S. Navy Ships: Background and Issues for Condmes®nald
O'Rourke

%0 Beam is the maximum width of a shiforNavy submarines, hich have cylindrical hulls, beam is the diameter of
the hull.

91 Dave Bishop, “What Will Follow the Ohio Class?” U.S. Naval Institute Proceedinghine 2012: 31(Bishop was
program manager for the Columigtass program.) See alSam LaGrone and RichaBdott, ““Strategic Assets:
Deterrent Plans Confront Cost Challenges,”J ane 6 s Na v y, Décantber 201 kR andol6. a |

92 Sydney J. Freedberg, “Navy Seeks Sub Replacement Savings: From NASA Rocket Boosters T o Reused Access
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e Instead of 24 SLBM launch tubes, as on the Ohio-class design, the Columbia
class is to have 16 SLBM launch tubes.

e As noted earlier, although the Columbia-class design has fewer SLBM tubes than
the Ohio-class design, it is larger than the Ohio-class design in terms of
submerged displacement. The Columbia-class design has a reported submerged
displacement of 20,815 tons (as of August 2014), compared to 18,750 tons for the
Ohio-class design.?2 The Columbia-class design, like the Ohio-class design
before it, will be the largest submarine ever built by the United States.

e The Navy states that “owing to the unique demands of strategic relevance,
[Columbia-class boats] must be fitted with the most up-to-date capabilities and
stealth to ensure they are survivable throughout their full 40-year life span.”*

June 2013 Navy Blog Post Regarding Oh

A June 26, 2013, blog post by Rear Admiral Richard Breckenridge, the Navy’s Director for
Undersea Warfare (N97), discussing options that were examined for replacing the Ohio-class
SSBNSs, stated the following:

Overthe last five years, the Nawyorking with U.S. Strategic Command, the Joint Staff

and the Offie of the Secretary of Defendesformally examined various options to
replace the Ohio ballistic missile submarines as they retire beginning in 2027. This analysis
included a variety of replacement platformoptions, including designs based on the highly
successful Virginieclass attack samarine program and the current Olelass ballistic

missile submarine. In the end, the Navy elected to pursue a new design that leverages the
lessons from the Ohio, the Virginia advances in shipbuilding and improvements-in cost
efficiency.

Recently, a vaety of writers have speculated thatthe required survivable deterrence could
be achieved more cost effectively with the Virgibiased option or by restarting the Ghio
class SSBN production line. Both of these ideas make sense at facevahds why

they were included among the alternatives asselssethe devil is in the details. When

we examined the particulars, each of these options came up short in both military
effectiveness and cost efficiency.

Virginia-based SSBN designwith a Trident Il D5 misile.An SSBN designbased ona
Virginia-class attack submarine with a lardiemeter missile compartment was rejected
due to awide range of shortfalls. It would:

Doors,” Breaking Defenséhttp://breakingdefense.comApril 7, 2014.

98 Navy information paper on Columbizdass program dated August 11, 2014, providedto CBO and CRS on August
11,2014.

%4U.S. NavyReportto Congress on Annual Loange Pan for Construction of Naval Vessels for FY 2011
February 2010, p. 24ce also Mike McCarthy, “Navy Striving T o Reduce Detectability Of Next Boomers,” Defense
Daily, February 6, 2015: 1n an article published in June 2012, the program manager f@dlienbiaclass program
stated that “the current configuration of the Ohio replacementis an SSBN with 16 87-inch-diameter missile tubes, a 43
foot-diamater hull, electridrive propulsion, [an] Xstern,accommodations for 155 personnel, anda common
submame radio roontailoredto the SSBN missioh(Dave Bishop, “What Will Follow the Ohio Class?” U.S. Naval
Institute Proceedingsune 2012: 31See also Sam LaGrone and Richard Scott, “Strategic Assets: Deterrent Plans
Confront Cost Challenges,” J a n e dydnteMational December 2011: 15 and Ibhe X-stern is also shown in Rear
Admiral David Johnson, briefing to Naval Submarine League Annual Symposium [on] Expanding Undersea
Dominance, October 23, 2014, briefing slide 19.) The terstetn means that ttsteering and diving fins at the stern
of the ship are, when viewed from the rear, in the diagonal pattern of the letter X, rather than thearetticalzontal
pattern of a plus sign (which is referredto as a cruciform st&hg.common submarine iadoom is a standardized
(i.e., common) suite of submarine radio room equipment that is being installed on other U.S. Navy submarines.
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» Not meet survivability (stealth) requirements due to poor hull streamlining and lack ofa
drive train able to quietly propela much larger ship

* Not meet at-sea availability requirements due to longer refit times (since equipment is
packed more tightly within the hull, it requires more time to replace, repair and retest)

» Not meet availability requirements due to a longer Hifé overhaul (refueling needed)
* Require a largernumber of submarines to meet the same operational requirement

* Reduce the deterrent value needed to protect the country (fewer missiles, warheads at-
sea)

* Be more expensive than other alternatives due to extensive redesign of Virginia systens
to work with the large missile compartment (for example, a taller sail, larger control
surfaces and more robustsupport systems)

We would be spending more money (on more ship$gliver less deterrence (reduced at
seawarhead presence) with less survivability (platforms thatare less stealthy).

Virginia-based SSBN design with a smaller missil&ome have encouraged the
development of a new, smaller missile to go with a Virgimaaed SSBN. This would carny
forward many of the shortfalls of a Virginizased SSBN we just discussed, and add to it

a long list of newissues. Developing a new nuclear missile fromscratch with an industrial
base thatlast produced a new design more tgr&s agowould be challenging, costly
and require extensive testing. We deliberately decided to extend the life of the current
missile to decouple and disk the complex (and costly) missile development program
from the new replacement submarine progrAdditionally, a smaller missile means a
shorteremployment range requiring longer SSBN patrol transits. This would compromise
survivability, require more submarines at sea and ultimately weaken our deterrence
effectiveness. With significant cost, teatadiand schedule risks, there is little about this
option that is attractive.

Ohio-based SSBN desigisome have argued that we should pen the Ohio production

line and resume building the Ohio design SSBNs. This simply cannot be done because
there is ndDhio production line. It has long since beetoseled and modernized to buid
stateof-the-art Virginia-class SSNs using computerized designs and modular, automated
construction techniques. Is it desirable to redesign the Ohio so that a ship witacigs leg
performance could be built using the new production facilities? No, since afh&3eib

SSBN would:

* Not provide the required quieting due to Ohio design constraints and use of a propeller
instead of a propulsor (which is the standard for virtuallyeak submarines)

* Require 14 instead of 12 SSBNs by reverting to Ohio class operational availability
standards (incidentally creating other issues with the New START treaty limits)

* Suffer from reduced reliability and costs associated with the obsolescence of legacy Ohio
systemcomponents

Once again, the end result would necessitate procuring more submarines (14) to provide
the required asea presence and each of themwould be less stealthy and less survivable
against foreseeable®2dentury threats.

The Right Answer: A new designh SSBN that improves on Ohid/Vhat has emerged
from the Navy’s exhaustiveanalysis is an Ohio replacementsubmarine that starts with the
foundation of the proven performance of the Ohio SSBN, its Trident Il D5 strategic
weapors systemand its operating cycle. To this it adds:

» Enhanced stealth as necessary to pace emerging threats expected over its service life
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* Systems commonality with Virginia (pumps, valves, sonars, etc.) wherever possibl,
enabling costsavings in desjgimocurement, maintenance and logistics

* Modular constructionanduse of COTS equipment consistent with those used in today’s
submarines to reduce the cost of fabrication, maintenance and modernization. Total
ownership cost reduction (for example, intieg in a life-of-the-ship reactor core enables
providing the same ategresence with fewer platforms).

Although the Ohio replacement is a “new design,” it is in effect an SSBN that takes the
bestlessons from50 years of underseadeterrence, fromithdr@m the Virginia, from
advances in shipbuilding efficiency and maintenance, and from the stern realities of
needing to provide survivable nuclear deterrence. The result ist@&kwosteffective
platform capable of smoothly transitioning from tBkio and delivering effective 21
century undersea strategic deterrefice.

16 vs. 20 SLBM Tubes

Overview

The Navy’s decision to design Columbia-class boats with 16 SLBM tubes rather than 20 was one
of several decisions the Navy made to reduce the estimated average procurement cost of boats 2
through 12 in the program toward a Navy target cost of $4.9 billion in FY2010 dollars.®® Some
observers were concerned that designing the Columbia class with 16 tubes rather than 20 would
create a risk that U.S. strategic nuclear forces might not have enough capability in the 2030s and
beyond to fully perform their deterrent role. These observers noted that to comply with the New
Start Treaty limiting strategic nuclear weapons, DOD plans to operate in coming years a force of
14 Trident SSBNs, each with 20 operable SLBM tubes (4 of the 24 tubes on each boat are to be
rendered inoperable), for a total of 280 tubes, whereas the Navy in the Columbia-class program is

95 «Facts We Can Agree Upon About Design of Ohio Replacement 83BNy Live, accessed July 3, 2013, at
http://navylive.dodlive.mi201306/26factswe-canagreeuponaboutdesignof-ohio-replacemenssbn/

9% At a March 30, 2011, hearing before the Strategic Forces subcommittee of the Senate Armed Services Committee,
Admiral Kirkland Donald,Deputy Administrator for Naval Reactors and Director, Naval Nuclear Propulsion, National
Nuclear Security Administratigmhen asked for examples cost efficiencies that are being pursued in his programs,
statedhe following

The—the Ohio replacement [program] has been one that we’ve obviously been focused on here
for—for several years now. But in the name of the efficieacind one of the issues as we work
through the Defense Department’s acquisition process, we were the first program through that new
process that Dr. [Aston] Carter [the DOD acquisition executive] headed up.

But we were challenged teto drive the cost afhat ship down, and as far as our part was

concerned, one of the key decisions that was made-ttiatt helped usin that regardwas a

decision to go from 20 missile tubes to 16 missile tubes, because what that allowed us to do was to
down rate the-the propilsion power that was needed, so obviously, it’sa—it’sa small[er] the

reactor that youwould need.

But what it also allowed us to do was to go back [to the use of existing components]. The size [of
the ship] fell into the envelope where we could go baicll use componentsthatwe had already
designed for the Virginia class [attack submarines] and bring those into this design, not have to do
it over again, but several of the mechanical components, to use those over again.

And it enabled us to drive the dax that propulsion plant down and rely on proven technology
that’s—pumpsandvalves and things like that don’t change like electronics do.

So we’re pretty comfortable puttingthat in ship that’ll be around ‘til2080. But we were allowed to
do that.

(Source: Transcript of hearing.)
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planning a force of 12 SSBNs each with 16 tubes, for a total of 192 tubes, or about 31% less than
280. These observers also cited the uncertainties associated with projecting needs for strategic
deterrent forces out to the year 2080, when the final Columbia-class boat is scheduled to leave
service. These observers asked whether the plan to design the Columbia class with 16 tubes rather
than 20 was fully supported within all parts of DOD, including U.S. Strategic Command
(STRATCOM).

In response, Navy and other DOD officials stated that the decision to design the Columbia class
with 16 tubes rather than 20 was carefully considered within DOD, and that they believe a boat
with 16 tubes will give U.S. strategic nuclear forces enough capability to fully perform their
deterrent role in the 2030s and beyond.

Testimony in 2011

At a March 1, 2011, hearing before the House Armed Services Committee, Admiral Gary
Roughead, then-Chief of Naval Operations, stated the following:

I’m very comfortable with where we're goimgth SSBNX. The decision and the
recommendation that | made with regard to the number of tulzemch tubes are
consistentwith the new START treaty. Theyconsistentwith the missions that | see that
ship having to perform. And even though it may b&rahterized as a cost cutting measure,
I believe it sizes the ship forthe missions it will perf§fm.

At a March 2, 2011, hearing before the Strategic Forces subcommittee of the House Armed
Services Committee, the following exchange occurred:

REPRESENTATINE TURNER:

General Kehler, thank you so much for your continued thoughts and of course your
leadership. One itemthat we had a discussion onwas the triad, of lockinftte Navy

and the tube reductions of 20to 16, as contained in other hearingsidhidloay. | would

like yourthoughts on the reduction of the tubes and what you see driving that, how you see
it affecting our strategic posture and any other thoughts you have onthat?

AIR FORCE GENERAL C. ROBERT KEHLER COMMANDER, U.S. STRATEGIC
COMMAND

Thankyou, Mr. Chairman. Well, first of all, sir, let me say thattiremy mind anyway,

the discussion of Trident and Ohitass replacement is really a discussion in the contex

of the need to modernize the entire triad. And so, first of all, | thintkit’s important for

us to recognize thatthatis one piece, an important piece, but a piece of the decision process
that we need to go through.

Second, the issue ofthe number of tubes is not a simple dtakihite answer. So let me
just comment herfora minute.

First of all, the issuein my mind is the overallnumber of tubes we wind up with at the end,
not so much as the number oftubes per submarine.

Second, the issue is, of course, we have flexibility and options with how many warheads
per missle pertube, so that’s another consideration that enters into this mixture.

Another consideration that is important to me is the overall number of boats and the
operational flexibility that we have with the overall number of boats, given that some
numbemill need to be in maintenance, some number will need to be in training, et cetera.

97 Source: Transcript of hearing.
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And so those and many other factei® include a little bit of foresight here, in looking
ahead to 20 years fromnow in antisubmarine warfare environmentthat the Naayevill

to operatein, all ofthose bear onthe ultimate sideways shape configuration of-afollow
to the Ohio.

At this point, Mr. Chairman, | am not overly troubled by going to 16 tubes. As | look at
this, given that we have that kind of flexibility thigtist laid out; given that this is an
element ofthe triad and given thatwe have some decision space here as we go forward to
decide on the ultimate number of submarines, nothing troubles me operationally here to
the extent that | would oppose a submaxith 16tubes.

I understand the reasons for wanting to have 20. | understand the arguments that were made
ahead of me. But as | sit here today, giventhe totality of the discussierdahsaid, |
am not overly troubled by 16. Now, I don’t know that the gavel has been pounded onthe
otherside ofthe river yet with a final decision, but at this point, | am not overly troubled
by 16%

At an April 5, 2011, hearing before the Strategic Forces subcommittee of the House Armed

Services Committee, the following exchange occurred:

REPRESENTATIVE LARSEN:

General Benedict, we have had this discussion, not you and I, | am sorry. But the
subcommittee has had a discussionin the past with regards to thel&isioeplacement
program.

The new START, though, whenvitas negotiated, assumed a reduction from 24 missile
tubes perhole to, I think, a maximum a maxmum of 20.

The current configuration [for th€olumbia clasls as | understand it, would move from
24 to 16.

Can you discuss, for the subcommittee here, theyNaationale for that? For moving
from 24 to 16 as opposed to the max of 20?

NAVY REAR ADMIRAL TERRY BENEDICT, DIRECTOR, STRATEGIC SYSTEMS
PROGRAMS (SSP):

Sir, as part-excuse me, as part of the wark for the milestone A [review for the
Columbia clasprogranmwith Dr. Carter in OSD, SSP supported the extensive analysis at
both the OSD levelas wellas STRATCOM s analysis.

Throughoutthat process, we provided, fromthe SWS [strategic weapon system] capability,
our perspective. Ultimately that was rolied into both STRATCOM and OSD and senior
Navy leadership and in previous testimony, the secretary of the Navy, the CNO, and
General Chilton have all expressed their confidence that the mission of the future, given
their perspectives, is they see the eswinent today can be met with 16.

And so, as theacquisitionand the SWS provider, we are prepared to supportthatdecision
by leadership, sir.

REPRESENTATIVE LARSEN:
Yes.

And your analysis suppo#tsdid your analysis that fed into this, did you look atcifpe
numbers then?

REARD ADMIRAL BENEDICT:

98 Source: Transcript of hearing.
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Sir, we looked at the ability of the system, again, SSP does not look at specific targets
with...

REPRESENTATIVE LARSEN:
Right. Yes, yes, yes.
REAR ADMIRAL BENEDICT:

Our input was the capability of thaissile, the number of rentry bodies and the throw
weight that we can provide againstthose targets and based on that analysis, the leadership
decision was 16, sif.

At an April 6, 2011, hearing before the Strategic Forces subcommittee of the Senate Armed
Services Committee, the following exchange occurred:

SENATOR SESSIONS:

Admiral Benedict, according to recent press reports, the Navy rejected the
recommendations of Strategic Command to design the next generation of ballistic missie
submarines with 20issile tubes instead of opting for only 16 per boat.

Whatis thebasis forthe Navy’s decisionof 16? AndI'msure cost is a factor. In what ways
will that decisionimpact the overall nuclear force structure associated with the command?

NAVY REAR ADMIRAL TERRY BENEDICT, DIRECTOR, STRATEGIC SYSTEMS
PROGRAMS(SSP):

Yes, sir. SSP supported the Navy analysis, STRATCOM s analysis, as well as the OSD
analysis, as we proceeded forward and towards the Milestone A decision(riuthmbia
class prograithat Dr. Garter conducted.

Based on our input, which was the technical input as-#sethe director of SSP, other
factors were considered, as you stated. Cost was one of them. But as the secretary, as the
CNO, and Ithink as General Kehler submitted in their testyihat given the threats that

we see today, giventhe mission that we see today, given the upload capability-&f the D
and given the environment as they sawtoday, all three ofthose leaders were comfortable
with the decision to proceed forward withtl®es, sir.

SENATOR SESSIONS:

And is that represent your judgment? To what extent were you inveete you
involved in that?

REAR ADMIRAL BENEDICT:

Sir, we were involved fromtechnical aspects in terms of the capability of the missile itsef,
what wecan throw, our range, our capability. And based on what we understand the
capability of the Bb today, which will be the baseline missile for the Ohio Replacement
Program, as the director of SSP I'm comfortable with that decision.**

Section 242 Report

Section 242 of the FY2012 National Defense Authorization Act (H.R. 1540/P.L. 112-81 of

December 31, 2011) required DOD to submit a report on the Columbia-class program that

includes, among other things, an assessment of various combinations of boat quantities and
numbers of SLBM launch tubes per boat. The text of the section is as follows:

99 Source: Transcript of hearing.
100 5ource: Transcript of hearing.
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SEC. 242. REPORT AND COST ASSESSMENT OF OPTIONS FOR GEIASS
REPLACEMENT BALLISTIC MISSILE SUBMARINE.

(a) Report RequiredNot later than 180 days after the date of the enactment of this Act, the
Secretary ofthe Navy and the Commander of the Unita$ Strategic Command shal
jointly submit to the congressional defense committees a report on each of the options
described in subsection (b) to replace the @fass ballistic submarine program. The
report shallinclude the following:

(1) An assessmenfthe procurement cost and totaHidgcle costs associated with each
option.

(2) An assessment of the ability for each option to meet

(A) the atsea requirements of the Commander that are in place as of the date of the
enactmentofthis Act; and

(B) any expected changes in such requirements.
(3) An assessment of the ability for each option to meet

(A) the nuclear employmentand planning guidancein place as ofthe date of the enactment
of this Act; and

(B) any expected changes in such guidance.

(4) A description of the postulated threat and strategic environment used to inform the
selection of a final option and how each option provides flexibility for responding to
changesin the threatand strategic environment.

(b) Options Considere@he options dscribed in this subsection to replace the @lgs
ballistic submarine programare as follows:

(1) Afleet of 12 submarines with 16 missile tubes each.

(2) A fleet of 10 submarines with 20 missile tubes each.

(3) A fleet of 10 submarines with 16 misstiegbes each.

(4) A fleet of eight submarines with 20 missile tubes each.

(5) Any other options the Secretary andthe Commander consider appropriate.

(c) Form The report required under subsection (a) shallbe submitted in unclassified form,
but may include classified annex.

Subsection (c) above states the report “shall be submitted in unclassified form, but may include a
classified annex.”

The report as submitted was primarily the classified annex, with a one-page unclassified
summary, the text of which is as follows (underlining as in the original):

The National Defense Authorization Act (NDAA) for Fiscal Year 2012 (FY12) directed
the Secretary of the Navy and the Commander of U.S. Strategic Command
(USSTRATCOM) to jointly submit a report to the congressi defense committees
comparing four different options for the OHIO Replacement (OR) fleet ballistic missile
submarine (SSBN) program. Our assessment considered the current operatonal
requirements and guidance. Thefour SSBN options analyzed were:

1. 12 SSBNs with 16 missile tubes each
2. 10 SSBNs with 20 missile tubes each
3. 10 SSBNs with 16 missile tubes each
4. 8 SSBNs with 20 missile tubes each
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The SSBN force continues to be an integral part of our nuclear Triad and contributes to
deterrence througan assured second strike capability that is survivable, reliable, and
credible. The number of SSBNs and their combined missile tube capacity are important
factors in our flexibility to respondto changes in the threatand uncertainty in the strategic
envronment.

We assessed each option against the ability to meet nuclear employment and planning
guidance, ability to satisfy &tea requirements, flexibility to respond to future changes in
the postulated threat and strategic environment, and cost. Inagjerpions with more
SSBNs can be adjusted downward in response to a diminished threat; however, options
with less SSBNs are more difficult to adjust upward in responseto a growing threat.

Clearly, a smaller SSBN force would be less expensive thager frrce, but for the
reduced force options we assessed, they failto meet curssa ahd nuclear employment
requirements, increase risk in force survivability, and limit flexibility in response to an
uncertain strategic futur@ur assessment is tipeogram of record, 12SBNs with 16
missile tubes eachprovides the bestbalance of performance, flexibility, and cost meeting

commander’s requirements while supporting the Nation’s strategic deterrence mission
goals and objectives

The classified anne@ontains detailed analysis that is notreleasable to the ptiblic.

101 Report and Cost Assessment of Options for OHli@ss Replacement Ballistic Missile Subinas Unclassified
Summary received from Navy Legislative Affairs Office, August 24, 2012. See also Christopher J. Castelli,
“Classified Navy Assessment On SSBN(X) Endorses Program Of Record,” Inside the NavySeptember 10, 2012.
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Appendix ENat i ond8Bh s®aa Det errence
( NSBDF)

This appendix provides additional background information on the National Sea-Based Deterrence
Fund (NSBDF).

Creat PdLb-291 3

Section 1022 of the Carl Levin and Howard P. “Buck” McKeon National Defense Authorization
Act for Fiscal Year 2015 (H.R. 3979/P.L. 113-291 of December 19, 2014) created the National
Sea-Based Deterrence Fund (NSBDF), a fund in the DOD budget, codified at 10 U.S.C. 2218a,
that is separate from the Navy’s regular shipbuilding account (which is formally known as the
Shipbuilding and Conversion, Navy, or SCN, appropriation account).

Amende8ubpeqegntsllation

Section 1022 of the FY2016 National Defense Authorization Act (S. 1356/P.L. 114-92 of
November 25, 2015), Section 1023 of the FY2017 National Defense Authorization Act (S.
2943/P.L. 114-328 of December 23, 2016), Section 1022 of the FY2018 National Defense
Authorization Act (H.R. 2810/P.L. 115-91 of December 12, 2017), and Section 1023 of the
FY2021 National Defense Authorization Act (H.R. 6395/P.L. 116-283 of January 1, 2021)
amended 10 U.S.C. 2218a to provide additional acquisition authorities for the NSBDF.

Text as Amended

The text of 10 U.S.C. 2218a, as amended through December 31, 2020 (i.e., prior to the final
amendment listed above, from the FY2021 National Defense Authorization Act), is as follows:

82218a. National SeBased Deterrence Fund

(a) EstablishmeniThere is established in the Treasury of the UnitedieSta fund to be
known as the “National SeaBased Deterrence Fuhd

(b) Administration of FundThe Secretary of Defense shall adisier the Fund consistent
with the provisions of this section.

(c) Fund Purpose$l) Funds in the Fund shall be available for obligation and expendiure
only for construction (including design of vessels), purchase, alteration, and conversion of
nationakeabased deterrence vessels.

(2) Funds in the Fund may not be used for a purpose or program unless the purpose or
programis authorized by law.

(d) DepositsThere shallbe depositedin the Fund all funds appropriated to the Department
of Defense for consuction (including design of vessels), purchase, alteration, and
conversion of national sdzased deterrence vessels.

(e) BExpiration of Funds After 5 Yearhlo part of an appropriation that is deposited in the
Fund pursuantto subsection (d) shall reraaiailable for obligation more than five years
afterthe end offiscal year for which appropriated exceptto the extent specifically provided
by law.

(f) Authority to Enter Into Economic Order Quantity Contra¢i3.The Secretary of the
Navy may use funddeposited in the Fund to enter into contracts knowfeasnomic
order quantity contractswith private shipyards and other commercial or government
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entities to achieve economic efficiencies based on production economies for major
components or subsyster$ie authority under this subsection extends to the procurement
of parts, components, and systems (including weapon systems) common with and required
for other nuclear powered vessels under joint economic order quantity contracts.

(2) A contract enteredin under paragraph (1) shall provide that any obligation of the
United States to make a payment under the contract is subject to the availability of
appropriations for that purpose, and that total liability to the Government for termination
of any contractntered into shall be limited to the total amount of funding obligated at time
of termination.

(9) Authority to Begin Manufacturing and Fabrication Efforts Prior to Ship Authorization.
(1) The Secretary of the Navy may use funds deposited into the Femigt@nto contracts
foradvance construction of national desed deterrence vessels to support achieving cost
savings through workload management, manufacturing efficiencies, or workforce stabiliy,
or to phase fabrication activities within shipyarddananage subier manufacturer
capacity.

(2) A contract entered into under paragraph (1) shall provide that any obligation of the
United States to make a payment under the contract is subject to the availability of
appropriations for that purpose, and ttadl liability to the Government for termination
ofany contractenteredinto shall be limited to the total amount of funding obligated at time
of termination.

(h) Authority to Use Incremental Funding to Enter Into Contracts for Certain Hgms.

The Seretary of the Navy may use funds deposited into the Fund to enter into
incrementally funded contracts for advance procurement of high value, long lead time
items for nuclear powered vessels to better support construction schedules and achievecost
savingghrough schedule reductions and properly phased installment payments.

(2) A contract entered into under paragraph (1) shall provide that any obligation of the
United States to make a payment under the contract is subject to the availability of
appropriatns for that purpose, and that total liability to the Government for termination
of any contract entered into shallbe limited to the total amount of funding obligated at time
of termination.

(i) Authority for Multiyear Procurement of Critical Componerds3upport Continuous
Production:(1) To implement the continuous production of critical components, the
Secretary of the Navy may use funds deposited in the Fund, in conjunction with funds
appropriated for the procurement of other nuefearered vesseltp enter into one or

more multiyear contracts (including economic ordering quantity contracts), for the
procurement of critical contractfuirnished and Governmefirnished components for
critical components of national séased deterrence vessels. Theharity under this
subsection extends to the procurement of equivalent critical components common with and
required for other nuclegrowered vessels.

(2) In each annual budget request submitted to Congress, the Secretary shall clearly identify
funds reqgested for critical components and the individual ships and programs for which
such funds are requested.

(3) Any contractentered into pursuantto paragraph (1) shall provide thatany obligation of
the United States to make a payment under the contradbjscs to the availability of
appropriations for that purpose and that the total liability to the Government for the
termination of the contract shallbe limited to the totalamount of funding obligated for the
contractas ofthe date of the termination.

() Budget RequestBudget requests submitted to Congress forthe Fund shall separately
identify the amount requested for programs, projects, and activities for construction
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(including design of vessels), purchase, alteration, and conversion of natsbatee
deterrence vessels.

(k) Definitions-In this section:

(1) The term “Fund” means the National S&&ased Deterrence Fund established by
subsection (a).

(2) The term “national sedased deterrence ve$smeans any submersible vessel
constructed or puhased after fiscal year 2016 that is owned, operated, or controlied by
the Department of Defense and that carries operational intercontinental ballistic missiles.

(3) The term“critical componeritmeans any of the following:
(A) A common missile compartmt component.
(B) A spherical air flask.

(C) An airinduction diesel exhaustvalve.

(D) An auxiliary seawater valve.

(E) A hovering valve.

(F) A missile compensation valve.

(G) A main seawater valve.

(H) A launch tube.

() Atrash disposal unit.

(J) Alogistics escape trunk.

(K) A torpedotube.

(L) Aweapons shipping cradle weldment.

(M) A controlsurface.

(N) A launchercomponent.

(O) A propulsor.

Precedents for Funding Navy Acquisiti
Appropriation Accounts

Prior to the establishment of the NSBDF, some observers had suggested funding the procurement
of Columbia-class boats outside the Navy’s shipbuilding budget so as to preserve Navy
shipbuilding funds for other Navy shipbuilding programs. There was some precedent for such an
arrangement.

e Construction of certain DOD sealift ships and Navy auxiliary ships was funded n
past years in the National Defense Sealift Fund (NDSF), a part of DOD’s budget
that is outside the Shipbuilding and Conversion, Navy (SCN) appropriation
account, and also outside the procurement title of the DOD appropriations act.

e Most spending for ballistic missile defense (BMD) programs (including
procurement-like activities) is funded through the Defense-Wide research and
development and procurement accounts rather than through the research and
development and procurement accounts of the individual military services.
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A rationale for funding DOD sealift ships in the NDSF had been that DOD sealift ships perform a
transportation mission that primarily benefits services other than the Navy, and therefore should
not be forced to compete for funding in a Navy budget account that funds the procurement of
ships central to the Navy’s own missions. Arationale for funding BMD programs together in the
Defense-Wide research and development account is that this makes potential trade-offs in

spending among various BMD programs more visible and thereby helps to optimize the use of
BMD funding.

Potential ImpliontFansdimfg NSBDFable
Ot hBrogr a ms

The NSBDF has at least two potential implications for the impact that the Columbia-class
program may have on funding available in coming years for other DOD acquisition programs:

e A principal apparent intent in creating the NSBDF is to help preserve funding in
coming years for other Navy programs, and particularly Navy shipbuilding
programs other than the Columbia-class program, by placing funding for the
Columbia-class program in a location within the DOD budget that is separate
from the Navy’s shipbuilding account and the Navy’s budget in general.
Referring to the fund as a national fund and locating it outside the Navy’s budget
appears intended to encourage a view (consistent with an argument made by
supporters of the Columbia-class program that the program is intended to meet a
national military need rather than a Navy-specific need) that funding for the
Columbia-class program should be resourced from DOD’s budget as a whole,
rather than from the Navy’s budget in particular.

e The acquisition authorities in subsections (f), (g), (h), and (i) of 10 U.S.C. 2218a,
which were added by P.L. 114-92 and P.L. 114-328, could marginally reduce the
procurement costs of not only Columbia-class boats, but also other nuclear-
powered ships, such as Virginia-class attack submarines and Gerald R. Ford
(CVN-78) class aircraft carriers, by increasing economies of scale in the
production of ship components and better optimizing ship construction schedules.

The joint explanatory statement for the FY2016 National Defense Authorization Act (S. 1356/P.L.
114-92 of November 25, 2015) directed DOD to submit a report on the “acquisition strategy to
build Ohio-class replacement submarines that will leverage the enhanced procurement authorities
provided in the [NSBDF] ... .” Among other things, the report was to identify “any additional
authorities the Secretary [of Defense] may need to make management of the Ohio-class
replacement more efficient....”"1%2 The Navy submitted the report on April 18, 2016. The report
states in part that

the high cost for this unique, next generation strategic deterrent requires extraordinary
measures to ensure its affordability. Further, procuring the OHO Replacement (OR), the
next generation SSBN, within the cumtes hipbuilding plan presents an extreme challenge

to the Navy’s shipbuilding budget. To minimize this challenge and reduce OR scheduke

risk, the Navy proposes to leverage those authorities provided by the NatioBaksgea
Deterrence Fund (NSBDF) in camjction with the employment of best acquisition
practices onthis critical program....

102 3oint explanatory statesmt forH.R. 1735 p. 165 (PDF page 166 of 542). Following the vetéld®. 1735 a
modified bill, S. 1356 was passed and enactedinto law. Except for the pagtd8bahat differ fromH.R. 1735the
joint explanatory statement fét.R. 1735n effect serves as the joint explanatory staterfars. 1356
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... the Navy is continuing to identify opportunities to further acquisition efficiency, reduce
schedule risk, and improve program affordability. Most notably in thigrcethe Navy is
currently assessing [the concept of] Continuous Production [for producing components of
Columbiaclass boats more efficiently than currently scheduled] and will keep Congress
informed as we quantify the benefits of this and other inigstihat promise substantial
savings....

... the Navy’s initial assessment is that the authorities and further initiatives described [in
this report] will be essential to achieving the reductions to acquisition cost and schedule
risk that are so critical teuccess onthe OR program....

Section 1022 of the FY2016 NDAA authorized the use of funds in the NSBDF to enter into
contracts for EOQ [Economic Order Quantity purchases of materials and equipment] and
AC [advance construction activities in shipyardst] &amincrementally fund contracts for

AP [advance procurement] of specific components. These authorities are essential to
successfully executing the OR acquisition strategy. The Navy is able to take advantage of
these authorities largely due to how its saline shipbuilding plan is phased....

Economic Order Quantity contracts provide substantial cost savings to the Navy from
procuring materials and equipment in bulk quantities. In addition to the cost savings
typically associated with EOQ authority, the Wahas identified an opportuniy to
implement EOQ procurements to achieve OR schedule efficiencies and commonality
contractactions with VCS [Virginialass submarine] Block V [boats]and CVN [nuclear
powered aircraft carriers]....

Advance Construction e authority to begin [shipyard] construction [work] in fiscal
years of AP [advance procurement] budget requests prior to the full funding/authorization
year of a hull. Early manufacturing activities help retire construction risk foiffratkind
efforts, ease transition from design to production, and provide efficiencies in shipyard
construction workload. Advance Construction would allow the shipbuilders to begin
critical path construction activities earlier, thus reducing risk to the OR deliverydehed

The FY2016 NDAA allows the Navy and shipbuilders to enterinto incrementally funded
procurements forlong lead components that employ both AP and Full Funding (FF) SCN
increments. This funding approach will provide significant schedule improveamhts
cost savings by maximizing the utilization of limited funding....

Maximum economic advantage can be obtained through Continuous Production. Procuring
components and systems necessary for Continuous Production lines [as opposed to
production lines thaéxperience periods during which they are without work] would
provide opportunities for savings through manufacturing efficiencies, increased
[productionline] learning and the retention of critical production skills. In addition to
lowering costs, Contiraus Production would reduce schedule risk for both the U.S. and
UK SSBN construction programs and minimize yaayear funding spikes. To execute
Continuous Production, the Navy requires authority to enter into contracts to procure
contractor furnished algovernment furnished components and systems for OR SSBNSs.

OR Missile Tube and Missile Tube Module component procurement through Continuous
Production lines have been identified as the most efficient and affordable procurement
strategy...Missile Tube Catinuous Production could achieve an average reduction of 25
percentin Missile Tube procurement costs across the [Columbia] Class. These savings are
compared to [the] single shipset procurement costs [that are] included in the PB17 PoR
[the program of rewrd reflected in the President’s (proposed) Budget for FY2017]....

The Navy estimates thatprocuring Missile Tube Modules in Continuous Production lines
would result in a cumulative one year schedule reduction in Missile Tube Module
manufacturing for the B Class. This schedule reduction, on a potential critical path
assembly, would reduce ship delivery risk and increase schedule margin for follow ship
deliveries. In addition toimproving schedule, Missile Tube Module Continuous Production
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(including Stratgic Weapon System (SWS) Government Furnished Equipment (GFE))
would produce savings as high as 20 percentcompared to single shipset procurement costs
included in the PB17 PoR. Executing Continuous Production of Missile Tubes or Missie
Tube Modules requars rephasing of funding from outside the PB17 Future Year’s
Defense Program (FYDP) [to years that are within the FYDP] but results in significant
overall program reductions. The Navy is evaluating additional Continuous Production
opportunities for nucleaand nonuclear components with common vendors required for
VIRGINIA Class submarines and FORD Class aircraft carriers. Some examples include
spherical air flasks, hull valves, pressure hull hemi heads, bow domes, castings, and
torpedo tubes. The prereqtisto Continuous Production in each ofthese cases would be
an affirmation of design stability consistent with completion of first article testing, or its
equivalent....

The Navy’s position on the cost benefits of these authorities is not fully developed.

However, the Congressional Budget Office statediditsal ysi s of t he Navyobos
Shipbuilding Plan™ ... the Navy could potentially save several hundred million dollars per

submarine by purchasing components and materials for several submarireesasteh

time.”... The Navy’s initial cost analysis aligns with CBO’s projections, and the cost

reductions fromemploying these acquisition authorities will be further evaluated tosupport

the Navy’s updated OR Milestone B cost estimate in August 2016....

The Under Secretary of Defense for Acquisition, Technology and Logistics (USD AT&L)
approved the OR Program Acquisition Strategy on January 4, 2016. This strategy
emphasizes using alternative acquisition tools and gqragerm contracting to reduce
schedud risk and lower costs in support of the Navy’s shipbuilding programs....

To reduce costs and help alleviate fiscal pressures, the Navy will work with Congress to
implement granted authorities and explore the additional initiatives identified in this
repot.... The cost reductions from employing the granted and proposed acquisition
authorities will be further evaluated to support the Navy’s updated OR Milestone B cost
estimate in August 2016 These authorities are needed with the NationalFsad
Deterence Fund, RDTEN [research, development, test, and evaluation, Navy], and SCN
appropriations accounts. Together, these acquisition tools will allow the Navy, and the
shipbuilders, toimplement the procurement strategy which will reduce total OR aaguisitio
costs and shorten construction schedules for a programwith no margin fof’delay.

Aut hor Information

Ronald O'Rourke
Specialist in Naval Affairs

103y.S. NavyReportto Congress on Ohio Replacement Acquisition Strategy and NationBbSed Deterrence
Fund AccountabilityApril 2016, with cover letters dated Apti8, 2016, pp. 48.
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